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ESTIMATE RUN 05/08/2017

ESTIMATE SUMMARY 09:15:01

CONTID: C18158-COMBO   ESTIMATE NO: 0016 PROG 2005

PCN: 18158-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: FBR 0821-094                  

SH 82 GRAND AVENUE BRIDGE (F-07-A)

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 49,646,773.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 1,185,029.53

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 29,231.31

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -35,550.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

54.26%

22,710,456.50

1,185,029.53

1,214,260.84

1,178,709.95

$

$

$

$

0.00

26,936,317.45

26,936,317.45

100,297.39

27,036,614.84

-517,525.25

0.00

26,519,089.59

0.00

AMOUNT DUE 26,519,089.59 1,178,709.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,178,709.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

467.0 TIME ALLOW: 6/30/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

04/15/2017

12/01/2015

12/17/2015

01/05/2016

01/05/2016



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

15,498.001.000

0.00

1.000

L S 

15,498.00000

0010 Removal of Structure 2.000

0.000

202-00001  
 

5,400.002.000

0.00

2.000

EACH

2,700.00000

0015 Removal of Structure (Special) 15.000

0.000

202-00002  
 

6,340.0515.000

0.00

62.000

EACH

422.67000

0020 *Removal of Tree 135.000

0.000

202-00010  
 

105,705.00135.000

0.00

135.000

EACH

783.00000

0025 *Removal of Inlet 0.000

1.000

202-00019  
 

1,188.001.000

1,188.00

4.000

EACH

1,188.00000

0030 *Removal of Manhole 12.000

1.000

202-00021  
 

17,550.0013.000

1,350.00

13.000

EACH

1,350.00000

0035 *Removal of Pipe 1,480.500

115.500

202-00035  
 

91,865.761,596.000

6,648.18

2,581.000

LF  

57.56000

0040 Removal of Guard Post 7.000

0.000

202-00080  
 

1,921.087.000

0.00

11.000

EACH

274.44000

0045 Removal of Wall 980.500

0.000

202-00155  
 

52,897.98980.500

0.00

2,189.000

LF  

53.95000

0050 Removal of Wall 258.000

0.000

202-00155  
 

13,919.10258.000

0.00

288.000

LF  

53.95000

0055 *Removal of Sidewalk 1,044.040

0.000

202-00200  
 

17,873.961,044.040

0.00

1,044.040

SY  

17.12000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0060 *Removal of Gutter 438.000

24.000

202-00202  
 

9,101.40462.000

472.80

462.000

LF  

19.70000

0065 *Removal of Curb and Gutter 3,030.000

0.000

202-00203  
 

25,361.103,030.000

0.00

3,030.000

LF  

8.37000

0070 *Removal of Brick Pavers 1,438.050

0.000

202-00207  
 

23,914.771,438.050

0.00

1,616.000

SY  

16.63000

0075 *Removal of Concrete Pavement 2,120.290

0.000

202-00210  
 

32,058.782,120.290

0.00

4,702.000

SY  

15.12000

0080 *Removal of Asphalt Mat 11,501.780

655.140

202-00220  
 

136,522.2112,156.920

7,357.22

21,405.000

SY  

11.23000

0085 *Removal of Pavement Marking 2,719.700

0.000

202-00250  
 

8,077.512,719.700

0.00

2,719.700

SF  

2.97000

0090 Removal Of Building(s) 3.000

0.000

202-00300  
 

53,946.003.000

0.00

4.000

L S 

17,982.00000

0095 Removal of Pedestrian Rail 222.000

0.000

202-00420  
 

2,997.00222.000

0.00

222.000

LF  

13.50000

0100 *Removal of Light Standard 1.000

0.000

202-00700  
 

633.001.000

0.00

5.000

EACH

633.00000

0105 *Removal of Pull Box 1.000

0.000

202-00827  
 

194.771.000

0.00

3.000

EACH

194.77000

0110 *Removal of Fence 135.000

0.000

202-01000  
 

1,188.00135.000

0.00

135.000

LF  

8.80000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0115 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

2,760.000

LF  

12.28000

0120 *Unclassified Excavation (Complete In Place) 8,731.000

796.000

203-00010  
 

283,904.609,527.000

23,720.80

16,010.000

CY  

29.80000

0125 *Embankment Material (Complete In Place) 7,224.770

5,947.000

203-00060  
 

197,708.2713,171.770

89,264.47

18,706.000

CY  

15.01000

0130 *Muck Excavation 136.350

0.000

203-00100  
 

6,317.10136.350

0.00

136.350

CY  

46.33000

0135 Rock Fill (Special) 0.000

0.000

203-00510  
 

0.000.000

0.00

0.000

CY  

55.63000

0136 Added Item (Ton)/ CO-023 Rock Fill Special - Causeway 5,458.880

0.000

900-00024  
 

303,677.495,458.880

0.00

13,512.000

TON 

55.63000

0140 *Blading 20.000

0.000

203-01500  
 

3,326.4020.000

0.00

100.000

HOUR

166.32000

0145 *Backhoe 87.500

1.000

203-01510  
 

14,719.3288.500

166.32

100.000

HOUR

166.32000

0150 *Dozing 1.000

0.000

203-01550  
 

120.961.000

0.00

100.000

HOUR

120.96000

0155 *Combination Loader 36.000

0.000

203-01594  
 

4,587.8436.000

0.00

36.000

HOUR

127.44000

0160 *Potholing 82.000

7.000

203-01597  
 

21,338.6489.000

1,678.32

89.000

HOUR

239.76000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0162 Laborer / CO-007 MCR No. 1 195.000

0.000

203-02330  
 

6,791.85195.000

0.00

200.000

HOUR

34.83000

0165 *Structure Backfill (Flowable Fly Ash) 203.500

0.000

206-00066  
 

45,054.90203.500

0.00

203.500

CY  

221.40000

0170 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

170.000

CY  

80.46000

0175 Erosion Log (12 Inch) 2,852.000

0.000

208-00002  
 

10,723.522,852.000

0.00

10,000.000

LF  

3.76000

0180 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

1.83000

0185 Aggregate Bag 2,078.000

615.000

208-00035  
 

8,725.322,693.000

1,992.60

2,693.000

LF  

3.24000

0190 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

40.000

EACH

105.84000

0195 Concrete Washout Structure 2.000

0.000

208-00045  
 

20,531.282.000

0.00

4.000

EACH

10,265.64000

0200 Storm Drain Inlet Protection (Type 1) 247.000

10.000

208-00051  
 

1,110.24257.000

43.20

1,000.000

LF  

4.32000

0205 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

500.000

LF  

4.32000

0210 *Vehicle Tracking Pad 6.000

0.000

208-00070  
 

6,382.806.000

0.00

6.000

EACH

1,063.80000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0215 Removal and Disposal of Sediment (Labor) 62.250

0.500

208-00103  
 

2,326.7762.750

18.54

500.000

HOUR

37.08000

0220 Removal and Disposal of Sediment (Equipment) 14.500

0.000

208-00105  
 

1,375.7614.500

0.00

100.000

HOUR

94.88000

0225 Sweeping (Sediment Removal) 573.500

48.000

208-00106  
 

93,635.19621.500

7,231.68

2,000.000

HOUR

150.66000

0230 Erosion Control Supervisor 354.000

29.000

208-00206  
 

124,092.00383.000

9,396.00

670.000

DAY 

324.00000

0235 Temporary Berms 3,050.000

0.000

208-00300  
 

7,808.003,050.000

0.00

3,050.000

LF  

2.56000

0240 Reset Structure 0.500

0.000

210-00001  
 

13,285.320.500

0.00

1.000

EACH

26,570.64000

0245 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

4.000

EACH

1,688.01000

0250 Reset Ground Sign Wayfinding ST-A1 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

270.00000

0255 Reset Ground Sign Messages Wayfinding ST-A1 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

270.00000

0260 *Reset Chain Link Fence 18.000

0.000

210-01050  
 

620.1018.000

0.00

296.000

LF  

34.45000

0265 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

111.000

LF  

18.90000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0270 Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

2,760.000

LF  

11.88000

0275 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

612.36000

0280 *Modify Manhole 5.000

1.000

210-04015  
 

1,866.246.000

311.04

6.000

EACH

311.04000

0285 *Modify Inlet 4.000

0.000

210-04020  
 

5,680.804.000

0.00

4.000

EACH

1,420.20000

0290 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

5.000

EACH

378.00000

0295 Seeding (Native) 3.656

0.000

212-00006  
 

3,790.543.656

0.00

3.656

ACRE

1,036.80000

0300 Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.200

ACRE

1,609.20000

0305 Soil Conditioning 3.656

0.000

212-00032  
 

7,379.713.656

0.00

3.656

ACRE

2,018.52000

0310 Mulching (Weed Free Hay) 1.246

0.000

213-00002  
 

1,168.051.246

0.00

3.300

ACRE

937.44000

0315 Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

60.000

CF  

9.72000

0320 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

3,275.000

CF  

8.21000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0325 Spray-on Mulch Blanket 0.240

0.000

213-00012  
 

712.800.240

0.00

2.000

ACRE

2,970.00000

0330 Mulch Tackifier 249.000

0.000

213-00061  
 

672.30249.000

0.00

607.000

LB  

2.70000

0335 Tree Grate 0.000

0.000

213-00500  
 

0.000.000

0.00

2.000

EACH

3,780.00000

0340 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

15,660.00000

0345 Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

75.000

EACH

9.61000

0350 Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

2.000

EACH

351.00000

0355 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

70.000

EACH

3.24000

0360 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

10,710.160

0.000

216-00201  
 

23,669.4510,710.160

0.00

10,710.160

SY  

2.21000

0365 Wildlife Biologist 161.000

20.500

240-00000  
 

18,621.90181.500

2,103.30

181.500

HOUR

102.60000

0370 Removal of Nests 20.000

0.000

240-00010  
 

2,657.8020.000

0.00

125.000

HOUR

132.89000

0375 Netting 1,650.000

0.000

240-00020  
 

18,051.001,650.000

0.00

1,650.000

SY  

10.94000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0380 *Aggregate Base Course (Class 6) 111.770

0.000

304-06000  
 

3,838.18111.770

0.00

5,736.000

TON 

34.34000

0385 *Hot Mix Asphalt (Patching) (Asphalt) 78.990

59.730

403-00720  
 

33,708.96138.720

14,514.39

184.000

TON 

243.00000

0390 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

793.000

TON 

108.87000

0395 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 337.750

0.000

403-34771  
 

36,841.77337.750

0.00

804.000

TON 

109.08000

0400 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

218.000

SY  

77.72000

0405 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

4,970.000

SY  

124.03000

0410 Concrete Pavement (8 Inch) (Special) 0.000

0.000

412-00801  
 

0.000.000

0.00

796.000

SY  

163.07000

0415 Concrete Pavement (10 Inch) 83.650

208.000

412-01000  
 

38,900.28291.650

27,743.04

7,609.000

SY  

133.38000

0420 Concrete Pavement (10 Inch) (Special) 45.330

0.000

412-01001  
 

7,554.2445.330

0.00

166.000

SY  

166.65000

0425 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

145.000

SY  

5.40000

0430 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

64.000

SY  

3.52000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0435 *Grouted Riprap (36 Inch) (Special) 56.560

0.000

506-00036  
 

13,194.3256.560

0.00

69.000

CY  

233.28000

0440 *Riprap (9 Inch) 0.000

0.000

506-00210  
 

0.000.000

0.00

1,394.000

TON 

66.33000

0445 Riprap (24 Inch) 0.000

0.000

506-00226  
 

0.000.000

0.00

0.000

TON 

80.60000

0450 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

0.300

CY  

9,937.08000

0455 Hand Rail 0.000

0.000

514-00100  
 

0.000.000

0.00

27.000

LF  

108.00000

0460 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

12.000

CY  

1,386.70000

0465 Precast Concrete Unit 0.000

0.000

601-21010  
 

0.000.000

0.00

8.000

CY  

7,560.00000

0470 *Masonry Veneer (Brick) 0.000

0.000

601-40002  
 

0.000.000

0.00

210.000

SF  

40.87000

0475 *Cut Stone Veneer (Ashler) 0.000

0.000

601-40007  
 

0.000.000

0.00

1,242.000

SF  

60.33000

0480 *Reinforcing Steel 201.000

2,195.800

602-00000  
 

2,232.862,396.800

2,045.61

6,042.000

LB  

0.93160

0485 *12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01125  
 

0.000.000

0.00

254.000

LF  

108.00000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0490 *18 Inch Reinforced Concrete Pipe (Complete In Place) 369.010

66.350

603-01185  
 

47,606.62435.360

7,255.37

1,209.000

LF  

109.35000

0490 MATERIAL ALLOWANCE 102.000

-66.350

636.0035.650

-1,183.68LF  

17.84000

0495 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,308.480

151.220

603-01245  
 

849,801.752,459.700

52,245.00

2,717.000

LF  

345.49000

0495 MATERIAL ALLOWANCE 410.700

-151.220

8,645.87259.480

-5,038.65LF  

33.32000

0500 *30 Inch Reinforced Concrete Pipe (Complete In Place) 21.800

64.000

603-01305  
 

16,030.8785.800

11,957.76

203.000

LF  

186.84000

0505 *36 Inch Reinforced Concrete Pipe (Complete In Place) 168.000

0.000

603-01365  
 

52,436.16168.000

0.00

168.000

LF  

312.12000

0510 *42 Inch Reinforced Concrete Pipe (Complete In Place) 416.000

0.000

603-01425  
 

115,464.96416.000

0.00

416.000

LF  

277.56000

0515 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

0.000

0.000

603-02185  
 

0.000.000

0.00

87.000

LF  

155.52000

0515 MATERIAL ALLOWANCE 16.000

0.000

617.1216.000

0.00LF  

38.57000

0520 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

64.000

0.000

603-02245  
 

12,372.4864.000

0.00

340.000

LF  

193.32000

0525 *34x22 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02270  
 

0.000.000

0.00

61.000

LF  

189.00000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0530 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

2.000

EACH

1,526.04000

0535 *42 Inch Reinforced Concrete End Section 1.000

0.000

603-05042  
 

3,108.241.000

0.00

1.000

EACH

3,108.24000

0540 *6 Inch Plastic Pipe 282.070

0.000

603-50006  
 

3,655.63282.070

0.00

282.070

LF  

12.96000

0545 *6 Inch Plastic Pipe Sanitary 21.000

0.000

603-50006  
 

2,290.6821.000

0.00

25.000

LF  

109.08000

0550 *12 Inch Plastic Pipe 12.000

0.000

603-50012  
 

827.5212.000

0.00

61.000

LF  

68.96000

0555 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

5.000

EACH

5,292.00000

0560 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

6,428.16000

0565 *Inlet Type 13 (5 Foot) 3.000

0.000

604-13005  
 

15,228.003.000

0.00

3.000

EACH

5,076.00000

0570 *Inlet Type 13 (10 Foot) 1.000

0.000

604-13010  
 

8,013.601.000

0.00

1.000

EACH

8,013.60000

0575 *Inlet Type 16 (5 Foot) 2.000

1.000

604-16005  
 

18,160.203.000

6,053.40

9.000

EACH

6,053.40000

0580 Inlet Special (5 Foot) 0.000

0.000

604-19005  
 

0.000.000

0.00

4.000

EACH

5,594.40000
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PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0585 *Inlet Type R  L 5 (5 Foot) 1.000

2.000

604-19105  
 

21,335.403.000

14,223.60

8.000

EACH

7,111.80000

0585 MATERIAL ALLOWANCE 1.000

-1.000

0.000.000

-2,954.70EACH

2,954.70000

0590 *Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

23,470.562.000

0.00

6.000

EACH

11,735.28000

0595 *Inlet Type R  L 5 (15 Foot) 1.000

0.000

604-19115  
 

13,643.641.000

0.00

2.000

EACH

13,643.64000

0600 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

1.000

EACH

16,394.40000

0605 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

1.000

EACH

15,444.00000

0610 *Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

0.000.000

0.00

1.000

EACH

21,222.00000

0615 *Inlet Special (Trench Drain) (10 Inch Width) 0.000

0.000

604-19710  
 

0.000.000

0.00

640.000

LF  

83.70000

0620 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

4.000

EACH

4,865.40000

0625 *Vane Grate Inlet Special (5 Foot) 0.000

0.000

604-25006  
 

0.000.000

0.00

2.000

EACH

4,865.40000

0630 *Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

0.000.000

0.00

1.000

EACH

14,320.80000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0635 *Manhole Slab Base (Special) 2.000

0.000

604-30000  
 

107,773.202.000

0.00

2.000

EACH

53,886.60000

0640 *Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

10,389.602.000

0.00

7.000

EACH

5,194.80000

0640 MATERIAL ALLOWANCE 1.000

0.000

1,708.151.000

0.00EACH

1,708.15000

0645 *Manhole Slab Base (10 Foot) 7.000

0.000

604-30010  
 

58,642.927.000

0.00

16.000

EACH

8,377.56000

0645 MATERIAL ALLOWANCE 2.000

0.000

2,733.902.000

0.00EACH

1,366.95000

0650 *Manhole Slab Base (15 Foot) 5.000

0.000

604-30015  
 

52,785.005.000

0.00

5.000

EACH

10,557.00000

0655 *Manhole Slab Base (20 Foot) 7.000

0.000

604-30020  
 

59,761.807.000

0.00

7.000

EACH

8,537.40000

0660 *Manhole Box Base (15 Foot) 1.000

0.000

604-31015  
 

11,761.201.000

0.00

1.000

EACH

11,761.20000

0665 Manhole Special 1.000

1.000

604-39000  
 

17,449.782.000

8,724.89

2.000

EACH

8,724.89000

0670 *Manhole Special (10 Foot) (Install Only) 1.000

0.000

604-39011  
 

5,132.201.000

0.00

1.000

EACH

5,132.20000

0675 *Manhole Special (25 Foot) 2.000

0.000

604-39025  
 

60,037.202.000

0.00

2.000

EACH

30,018.60000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0680 *Manhole Special (30 Foot) 2.000

0.000

604-39030  
 

68,191.202.000

0.00

2.000

EACH

34,095.60000

0685 Manhole (Traffic Management System) 0.000

1.000

604-39050  
 

4,308.751.000

4,308.75

1.000

EACH

4,308.75000

0690 *Fence (Plastic) 286.000

0.000

607-11525  
 

1,281.28286.000

0.00

1,000.000

LF  

4.48000

0695 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

174.000

LF  

11.88000

0700 Concrete Sidewalk 12.670

0.000

608-00000  
 

730.1712.670

0.00

404.000

SY  

57.63000

0705 Concrete Sidewalk (Special) 13.420

0.000

608-00005  
 

813.3913.420

0.00

2,940.000

SY  

60.61000

0710 Concrete Curb Ramp 37.590

0.000

608-00010  
 

3,284.6137.590

0.00

37.590

SY  

87.38000

0715 Curb Ramp (Special) 0.000

0.000

608-00012  
 

0.000.000

0.00

29.000

SY  

88.74000

0720 Detectable Warnings 76.000

0.000

608-00015  
 

4,769.0076.000

0.00

516.000

SF  

62.75000

0725 *Brick Pavers 18.660

0.000

608-00050  
 

597.4918.660

0.00

18,409.000

SF  

32.02000

0730 *Stone Pavers 0.000

0.000

608-00060  
 

0.000.000

0.00

2,521.000

SF  

40.05000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0735 *Bituminous Sidewalk 325.710

0.000

608-01000  
 

79,147.53325.710

0.00

325.710

TON 

243.00000

0740 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

25.000

LF  

34.62000

0745 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

2,124.000

LF  

34.47000

0750 Curb and Gutter Type 2 (Section II-B) 35.000

0.000

609-21020  
 

1,359.7535.000

0.00

416.000

LF  

38.85000

0755 Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

0.000.000

0.00

430.000

LF  

38.79000

0760 Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

0.000.000

0.00

55.000

LF  

55.74000

0765 Gutter Type 2 (2 Foot) 11.500

0.000

609-24002  
 

268.8711.500

0.00

52.000

LF  

23.38000

0770 Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

0.000.000

0.00

183.000

LF  

21.57000

0775 *2 Inch Electrical Conduit 1,525.000

0.000

613-00200  
 

27,221.251,525.000

0.00

1,525.000

LF  

17.85000

0780 *4 Inch Electrical Conduit 6,785.000

0.000

613-00400  
 

128,507.906,785.000

0.00

6,785.000

LF  

18.94000

0785 *6 Inch Electrical Conduit 1,088.000

0.000

613-00600  
 

56,042.881,088.000

0.00

1,088.000

LF  

51.51000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0790 *3/4 Inch Electrical Conduit (Plastic) 412.000

10.000

613-01075  
 

1,371.50422.000

32.50

422.000

LF  

3.25000

0795 *1 Inch Electrical Conduit (Plastic) 267.000

0.000

613-01100  
 

1,011.93267.000

0.00

267.000

LF  

3.79000

0800 *1-1/4 Inch Electrical Conduit (Plastic) 119.000

0.000

613-01125  
 

772.31119.000

0.00

119.000

LF  

6.49000

0805 *2 Inch Electrical Conduit (Plastic) 1,314.000

0.000

613-01200  
 

14,217.481,314.000

0.00

1,314.000

LF  

10.82000

0810 *3 Inch Electrical Conduit (Plastic) 144.000

0.000

613-01300  
 

1,012.32144.000

0.00

290.000

LF  

7.03000

0815 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

7.000

EACH

319.21000

0820 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

9.000

EACH

481.52000

0825 *Vault (Install Only) 1.000

0.000

613-08000  
 

6,893.781.000

0.00

6.000

EACH

6,893.78000

0830 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

179.000

EACH

2,692.22000

0835 *Light Standard and Luminaire (Install Only) 0.000

0.000

613-20000  
 

0.000.000

0.00

4.000

EACH

349.50000

0840 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

1.000

EACH

916.50000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0845 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

7.000

EACH

1,175.11000

0850 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

32,581.81000

0855 *4-Plex Receptacle (With Back Box and Cover) 0.000

0.000

613-50130  
 

0.000.000

0.00

17.000

EACH

281.33000

0860 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

24.000

SF  

37.80000

0865 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

95.000

SF  

41.04000

0870 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00025  
 

0.000.000

0.00

6.000

SF  

27.00000

0875 Sign Panel (Special) ST-G Ped-Bike Directional 0.000

0.000

614-00037  
 

0.000.000

0.00

2.000

EACH

2,311.20000

0880 *Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

4.000

EACH

1,026.00000

0885 Sign Post (Special) 4 Inch Square - Length A 0.000

0.000

614-00041  
 

0.000.000

0.00

1.000

EACH

475.20000

0890 Sign Post (Special) 4 Inch Square - Length B 0.000

0.000

614-00041  
 

0.000.000

0.00

2.000

EACH

669.60000

0895 Sign Post (Special) 3 Inch Round - Length A 0.000

0.000

614-00041  
 

0.000.000

0.00

3.000

EACH

55.08000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0900 Sign Post (Special) Bracket - Break Safe AS4 4 Inch 
Rectangu

0.000

0.000

614-00041  
 

0.000.000

0.00

1.000

EACH

1,188.00000

0905 Sign Post (Special) Bracket - 3 Inch Round Base 0.000

0.000

614-00041  
 

0.000.000

0.00

4.000

EACH

432.00000

0910 *Monotube Overhead Sign Bridge (14 Inch Diameter) 0.000

0.000

614-41400  
 

0.000.000

0.00

1.000

EACH

40,716.00000

0915 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

1,000.000

LF  

2.06000

0920 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

0.000.000

0.00

1.000

EACH

17,772.78000

0925 *Water Service 19.000

0.000

619-00002  
 

80,335.8019.000

0.00

19.000

EACH

4,228.20000

0930 *Connect To Existing Waterline 13.000

0.000

619-00007  
 

25,552.8013.000

0.00

13.000

EACH

1,965.60000

0935 *6 Inch Ductile Iron Pipe 35.000

0.000

619-06060  
 

6,577.2035.000

0.00

35.000

LF  

187.92000

0940 *8 Inch Ductile Iron Pipe 874.500

0.000

619-06080  
 

307,893.96874.500

0.00

905.000

LF  

352.08000

0945 *10 Inch Ductile Iron Pipe 43.000

0.000

619-06100  
 

10,820.5243.000

0.00

55.000

LF  

251.64000

0950 *12 Inch Ductile Iron Pipe 188.500

862.500

619-06120  
 

187,288.201,051.000

153,697.50

1,070.000

LF  

178.20000
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0950 MATERIAL ALLOWANCE 714.500

-714.500

0.000.000

-26,472.23LF  

37.05000

0955 *16 Inch Ductile Iron Pipe 834.830

0.000

619-06160  
 

248,846.13834.830

0.00

834.830

LF  

298.08000

0955 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

61.40000

0960 *16 Inch Welded Steel Pipe 27.500

0.000

619-10160  
 

17,373.9527.500

0.00

38.000

LF  

631.78000

0960 MATERIAL ALLOWANCE 10.500

0.000

773.6410.500

0.00LF  

73.68000

0965 *20 Inch Welded Steel Pipe 57.000

63.000

619-10200  
 

10,497.60120.000

5,511.24

131.000

LF  

87.48000

0965 MATERIAL ALLOWANCE 74.000

-63.000

688.7111.000

-3,944.43LF  

62.61000

0970 *24 Inch Welded Steel Pipe 109.000

0.000

619-10240  
 

14,479.56109.000

0.00

109.000

LF  

132.84000

0970 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

121.60000

0971 Added Item (Lump Sum)/ / CO-002 Waterline Casing Pipe 
Spacers and Rubber Seals

1.000

0.000

900-00014  
 

18,416.881.000

0.00

1.000

L S 

18,416.88000

0975 3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

340.000

LF  

5.40000
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0250 Roadway 

0980 1-1/2 Inch Plastic Pipe 120.000

0.000

619-50120  
 

1,036.80120.000

0.00

840.000

LF  

8.64000

0985 2 Inch Plastic Pipe 120.000

0.000

619-50160  
 

1,296.00120.000

0.00

716.000

LF  

10.80000

0990 2-1/2 Inch Plastic Pipe 0.000

0.000

619-50200  
 

0.000.000

0.00

62.000

LF  

11.34000

0995 3 Inch Plastic Pipe 0.000

0.000

619-50240  
 

0.000.000

0.00

540.000

LF  

11.88000

1000 4 Inch Plastic Pipe 0.000

12.000

619-50320  
 

194.4012.000

194.40

1,040.000

LF  

16.20000

1005 *2 Inch Air and Vacuum Valve 0.000

1.000

619-71516  
 

4,833.001.000

4,833.00

2.000

EACH

4,833.00000

1010 *Cast Iron Valve Box 28.000

0.000

619-75000  
 

27,730.0828.000

0.00

28.000

EACH

990.36000

1015 *6 Inch Gate Valve 4.000

0.000

619-75048  
 

6,341.764.000

0.00

4.000

EACH

1,585.44000

1020 *8 Inch Gate Valve 10.000

0.000

619-75064  
 

21,988.8010.000

0.00

11.000

EACH

2,198.88000

1025 *12 Inch Butterfly Valve 3.000

0.000

619-76120  
 

8,874.363.000

0.00

3.000

EACH

2,958.12000

1025 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,218.16000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1030 *16 Inch Butterfly Valve 9.000

0.000

619-76128  
 

41,368.059.000

0.00

9.000

EACH

4,596.45000

1035 *Detour Pavement 5,229.170

177.500

621-00450  
 

375,871.705,406.670

12,339.80

5,406.670

SY  

69.52000

1040 *Temporary Bridge 0.900

0.000

621-00500  
 

377,099.600.900

0.00

1.000

L S 

418,999.56000

1045 Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

4.000

EACH

12.96000

1050 1 Inch Backflow Preventer 0.000

0.000

623-01708  
 

0.000.000

0.00

1.000

EACH

598.32000

1055 1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

1.000

EACH

152.27000

1060 1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

0.000.000

0.00

8.000

EACH

142.56000

1065 1-1/2 Inch Gate Valve 0.000

0.000

623-05012  
 

0.000.000

0.00

1.000

EACH

54.00000

1070 Valve Box 0.000

0.000

623-06900  
 

0.000.000

0.00

11.000

EACH

58.32000

1075 8 Station Automatic Controller 0.000

0.000

623-08108  
 

0.000.000

0.00

1.000

EACH

3,119.04000

1080 *Construction Surveying 1.000

0.000

625-00000  
 

326,953.941.000

0.00

1.000

L S 

326,953.94000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1085 Construction Surveying (Hourly) 137.500

0.000

625-00001  
 

22,275.00137.500

0.00

137.500

HOUR

162.00000

1090 *Mobilization (without Autopay) 18158 1.000

0.000

626-00100  
 

9,685,475.731.000

0.00

1.000

L S 

9,685,475.73000

1095 *Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

0.000

L S 

479,520.00000

1096 Added Item (Hour)/ CO-003 Public Information Services 1,234.500

120.000

900-00010  
 

270,629.101,354.500

23,976.00

2,400.000

HOUR

199.80000

1100 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

22.000

GAL 

162.00000

1105 *Pavement Marking Paint (Waterborne) 23.000

0.000

627-00011  
 

1,863.0023.000

0.00

80.000

GAL 

81.00000

1110 *Flagging 16,431.500

1,766.000

630-00000  
 

508,984.0818,197.500

49,395.02

39,000.000

HOUR

27.97000

1115 *Traffic Control Inspection 103.000

7.000

630-00007  
 

21,384.00110.000

1,360.80

160.000

DAY 

194.40000

1120 *Traffic Control Management 405.000

21.000

630-00012  
 

506,088.00426.000

24,948.00

850.000

DAY 

1,188.00000

1125 *Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

1.000

L S 

5,184.00000

1130 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

24.000

MON 

729.00000
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NO.
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NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1135 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

15.000

EACH

162.00000

1140 *Flashing Beacon (Solar) 4.500

0.000

630-80002  
 

3,645.004.500

0.00

16.000

EACH

810.00000

1145 *Barricade (Type 3 M-A) (Temporary) 10.000

0.000

630-80335  
 

2,160.0010.000

0.00

22.000

EACH

216.00000

1150 *Construction Traffic Sign (Panel Size A) 102.000

0.000

630-80341  
 

5,508.00102.000

0.00

204.000

EACH

54.00000

1155 *Construction Traffic Sign (Panel Size B) 60.000

0.000

630-80342  
 

3,240.0060.000

0.00

185.000

EACH

54.00000

1160 *Construction Traffic Sign (Panel Size C) 20.000

0.000

630-80343  
 

1,080.0020.000

0.00

107.000

EACH

54.00000

1165 *Construction Traffic Sign (Special) 350.625

0.000

630-80344  
 

6,816.15350.625

0.00

1,000.000

SF  

19.44000

1170 *Vertical Panel 7.500

0.000

630-80350  
 

405.007.500

0.00

200.000

EACH

54.00000

1175 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

4,320.004.000

0.00

10.000

EACH

1,080.00000

1180 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.500

0.000

630-80358  
 

567.003.500

0.00

7.000

EACH

162.00000

1185 *Drum Channelizing Device 137.500

0.000

630-80360  
 

7,425.00137.500

0.00

275.000

EACH

54.00000
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0250 Roadway 

1190 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

54.00000

1195 Concrete Barrier (Temporary) 1,968.000

73.000

630-80370  
 

133,175.252,041.000

4,763.25

4,082.000

LF  

65.25000

1200 *Traffic Cone 305.000

0.000

630-80380  
 

1,647.00305.000

0.00

610.000

EACH

5.40000

1205 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.750

0.000

630-85006  
 

10,098.002.750

0.00

5.500

EACH

3,672.00000

1210 *Mobile Attenuator 103.000

4.000

630-85041  
 

80,892.00107.000

3,024.00

107.000

DAY 

756.00000

1215 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

18,304.08000

1220 F/A ANTICIPATED CMO Railing 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

1225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,164,083.990

F A 

1.00000

1230 F/A Partnering 17,694.250

0.000

700-70011  
 

17,694.2517,694.250

0.00

17,694.250

F A 

1.00000

1235 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

12,000.000

F A 

1.00000

1240 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

60,000.000

F A 

1.00000
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PERIOD

09:15:01
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AMOUNT

CAT NO0250 Roadway 

1245 F/A Incentive Lane Rental 0.000

0.000

700-70014  
 

0.000.000

0.00

250,000.000

F A 

1.00000

1250 F/A Fuel Cost Adjustment -1,910.950

0.000

700-70016  
 

-1,910.95-1,910.950

0.00

13,000.000

F A 

1.00000

1255 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,000.000

F A 

1.00000

1260 F/A Asphalt Cement Cost Adjustment 264.680

0.000

700-70019  
 

264.68264.680

0.00

3,000.000

F A 

1.00000

1265 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

2,000.000

F A 

1.00000

1270 F/A Utilities and Maintenance of Field Facilities 16,225.700

1,281.660

700-70195  
 

17,507.3617,507.360

1,281.66

60,000.000

F A 

1.00000

1275 F/A Landscaping 1,189.520

0.000

700-70310  
 

1,189.521,189.520

0.00

25,000.000

F A 

1.00000

1280 F/A Erosion Control 962.960

0.000

700-70380  
 

962.96962.960

0.00

10,000.000

F A 

1.00000

1285 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

1,500.000

F A 

1.00000

1290 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

1,185,000.000

F A 

1.00000

1292 F/A / CO-002 Uniform Traffic Control (City of Glenwood 
Springs)

0.000

5,896.800

700-70035  
 

5,896.805,896.800

5,896.80

25,000.000

F A 

1.00000
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NO.
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AMOUNT
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PERIOD
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CAT NO0250 Roadway 

1293 F/A Public Information 46,759.400

2,653.990

700-70035  
 

49,413.3949,413.390

2,653.99

100,000.000

F A 

1.00000

2230 Water Control / CO-009 1.000

0.000

208-00400  
 

38,000.001.000

0.00

1.000

L S 

38,000.00000

2235 Monitoring Technician / CO-009 68.670

0.000

250-00050  
 

15,450.7568.670

0.00

68.670

HOUR

225.00000

2240 Material Sampling and Delivery / CO-009 8.000

0.000

250-00120  
 

7,400.008.000

0.00

8.000

EACH

925.00000

2245 Added Item (Ton)/ Material Handling (Stockpile) / 
CO-009

168.840

0.000

900-00024  
 

22,793.40168.840

0.00

168.840

TON 

135.00000

2250 Added Item (Ton)/ Solid Waste Disposal / CO-009 989.260

0.000

900-00024  
 

207,744.60989.260

0.00

989.260

TON 

210.00000

2255 F/A Contaminated Soil / CO-009 16,728.660

0.000

700-70037  
 

16,728.6616,728.660

0.00

16,728.660

F A 

1.00000

2260 F/A Snowmelt System Repairs / CO-007 MCR No. 2 1,851.980

0.000

700-70035  
 

1,851.981,851.980

0.00

1,851.980

F A 

1.00000

2265 Added Item (Each)/ Install Backflow Prevention / CO-007
MCR No. 3

8.000

0.000

900-00007  
 

22,600.008.000

0.00

8.000

EACH

2,825.00000

2270 F/A Pedestrian ADA Shuttle / CO-007 MCR No. 4 7,507.080

0.000

700-70035  
 

7,507.087,507.080

0.00

7,507.080

F A 

1.00000

2285 Added Item (Dollar)/ Working Time Violation Incident 
Rate

-2,250.000

0.000

900-00006  
 

-2,250.00-2,250.000

0.00

0.000

DOL 

1.00000
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CUMULATIVE
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CAT NO0250 Roadway 

2290 Added Item (Dollar)/ Overweight Price Reduction - SS 
105.18

-1,280.000

0.000

900-00006  
 

-1,280.00-1,280.000

0.00

0.000

DOL 

1.00000

2305 Added Item (Cubic Yard)/ Install North Causeway / 
CO-021

0.000

0.000

900-00004  
 

0.000.000

0.00

2,918.000

CY  

96.01000

2310 F/A Winter Protect 8th St Concrete / CO-022 MCR No. 5 0.000

3,728.210

700-70035  
 

3,728.213,728.210

3,728.21

3,728.210

F A 

1.00000

CAT 17,858,285.42560,056.7629,095,051.69CURRENT AMT0250 $ $ $

CAT NO0251 Detour 

1295 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

6.000

EACH

783.00000

1300 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

13.000

LF  

57.56000

1305 *Removal of Sidewalk 374.150

0.000

202-00200  
 

6,405.45374.150

0.00

374.150

SY  

17.12000

1310 *Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

118.000

LF  

19.70000

1315 *Removal of Curb and Gutter 1,130.500

0.000

202-00203  
 

9,462.291,130.500

0.00

1,130.500

LF  

8.37000

1320 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

25.000

SY  

6.37000

1325 *Removal of Concrete Pavement 21.330

0.000

202-00210  
 

322.5121.330

0.00

1,776.000

SY  

15.12000
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1330 *Removal of Asphalt Mat 2,703.470

0.000

202-00220  
 

30,359.972,703.470

0.00

9,203.000

SY  

11.23000

1335 *Removal of Asphalt Mat (Planing) 8,715.200

0.000

202-00240  
 

23,443.898,715.200

0.00

17,426.000

SY  

2.69000

1340 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

605.000

SF  

2.97000

1345 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

6.000

EACH

633.00000

1350 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

16.000

EACH

48.60000

1355 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

1.000

EACH

1,620.00000

1360 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

18.000

LF  

8.80000

1365 *Removal of Guardrail Type 3 137.000

0.000

202-01130  
 

428.81137.000

0.00

184.000

LF  

3.13000

1370 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

75.000

LF  

12.28000

1375 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

777.60000

1380 *Unclassified Excavation (Complete In Place) 4,614.000

0.000

203-00010  
 

137,497.204,614.000

0.00

13,537.000

CY  

29.80000
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1385 *Embankment Material (Complete In Place) 279.130

0.000

203-00060  
 

4,189.74279.130

0.00

9,599.000

CY  

15.01000

1390 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

8.000

HOUR

166.32000

1395 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

8.000

HOUR

166.32000

1400 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

8.000

HOUR

120.96000

1405 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

8.000

HOUR

127.44000

1410 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

60.000

HOUR

239.76000

1415 Storm Drain Inlet Protection 56.000

9.000

208-00050  
 

11,863.8065.000

1,642.68

65.000

EACH

182.52000

1420 *Reset Wheel Stop 5.000

0.000

210-00007  
 

118.805.000

0.00

5.000

EACH

23.76000

1425 *Reset Fire Hydrant 1.500

0.000

210-00050  
 

14,499.001.500

0.00

1.500

EACH

9,666.00000

1430 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

4.000

EACH

1,688.01000

1431 Res Ground Sign / CO-017 CR-7 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

118.80000
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1435 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

135.00000

1440 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

2,759.241.000

0.00

1.000

EACH

2,759.24000

1445 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

1.000

EACH

4,230.84000

1450 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

260.000

LF  

18.90000

1455 *Adjust Manhole 5.000

0.000

210-04010  
 

3,061.805.000

0.00

24.000

EACH

612.36000

1460 *Modify Inlet 2.500

0.000

210-04020  
 

3,550.502.500

0.00

2.500

EACH

1,420.20000

1465 *Adjust Valve Box 1.000

0.000

210-04050  
 

378.001.000

0.00

15.000

EACH

378.00000

1470 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,036.80000

1475 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

240.000

CF  

8.21000

1480 Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

0.000.000

0.00

5.000

EACH

415.80000

1485 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

2,107.000

TON 

34.34000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1490 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

557.000

TON 

108.87000

1495 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

6,141.000

TON 

109.08000

1500 *Emulsified Asphalt (Slow-Setting) 339.000

0.000

411-10255  
 

915.30339.000

0.00

3,245.000

GAL 

2.70000

1505 Concrete Pavement (8 Inch) (Special) 24.000

0.000

412-00801  
 

3,913.6824.000

0.00

28.000

SY  

163.07000

1510 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

15.000

LF  

554.89000

1515 *Riprap (9 Inch) 31.400

0.000

506-00209  
 

4,578.1231.400

0.00

31.400

CY  

145.80000

1520 *18 Inch Reinforced Concrete Pipe (Complete In Place) 33.000

0.000

603-01185  
 

3,608.5533.000

0.00

37.000

LF  

109.35000

1525 *24 Inch Reinforced Concrete Pipe (Complete In Place) 19.000

0.000

603-01245  
 

6,564.3119.000

0.00

19.000

LF  

345.49000

1530 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

10.000

LF  

186.84000

1535 *30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1,866.241.000

0.00

1.000

EACH

1,866.24000

1540 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

6,453.001.000

0.00

1.000

EACH

6,453.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1545 *Inlet Special 1.000

0.000

604-19000  
 

5,594.401.000

0.00

1.000

EACH

5,594.40000

1550 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

7,111.801.000

0.00

2.000

EACH

7,111.80000

1555 *Guardrail Type 3 (6-3 Post Spacing) 69.000

0.000

606-00301  
 

1,404.8469.000

0.00

101.000

LF  

20.36000

1560 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

6,514.653.000

0.00

3.000

EACH

2,171.55000

1565 *Transition Type 3G 4.000

0.000

606-01370  
 

6,330.084.000

0.00

4.000

EACH

1,582.52000

1570 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,015.85000

1575 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

5,577.982.000

0.00

2.000

EACH

2,788.99000

1580 Concrete Sidewalk 207.660

0.000

608-00000  
 

11,967.45207.660

0.00

207.660

SY  

57.63000

1585 Concrete Curb Ramp 72.000

0.000

608-00010  
 

6,291.3672.000

0.00

72.000

SY  

87.38000

1590 Detectable Warnings 92.000

0.000

608-00015  
 

5,773.0092.000

0.00

92.000

SF  

62.75000

1595 *Bituminous Sidewalk 0.000

0.000

608-01000  
 

0.000.000

0.00

45.000

TON 

243.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1600 Curb and Gutter Type 2 (Section I-B) 159.000

0.000

609-21010  
 

5,480.73159.000

0.00

159.000

LF  

34.47000

1605 Curb and Gutter Type 2 (Section II-B) 858.000

0.000

609-21020  
 

33,333.30858.000

0.00

858.000

LF  

38.85000

1610 Gutter Type 2 (6 Foot) 51.000

0.000

609-24006  
 

3,001.8651.000

0.00

118.000

LF  

58.86000

1615 Curb Type 6 (Section M) 756.000

0.000

609-60011  
 

15,853.32756.000

0.00

756.000

LF  

20.97000

1620 2 Inch Electrical Conduit (Jacked) (Install Only) 0.000

0.000

613-00202  
 

0.000.000

0.00

410.000

LF  

17.85000

1625 *3 Inch Electrical Conduit 610.000

0.000

613-00300  
 

7,917.80610.000

0.00

700.000

LF  

12.98000

1630 *Pull Box (13"x24"x18") Deep 0.000

0.000

613-07050  
 

0.000.000

0.00

4.000

EACH

481.52000

1635 *Wiring 0.100

0.000

613-10000  
 

4,683.430.100

0.00

1.000

L S 

46,834.30000

1640 *Sign Panel (Class I) 47.500

0.000

614-00011  
 

1,333.8047.500

0.00

742.000

SF  

28.08000

1645 *Sign Panel (Class II) 9.000

0.000

614-00012  
 

340.209.000

0.00

181.000

SF  

37.80000

1650 *Steel Sign Support (2-Inch Round)(Post and Socket) 8.000

0.000

614-01503  
 

993.608.000

0.00

33.000

EACH

124.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1655 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

1.000

0.000

614-01573  
 

248.401.000

0.00

56.000

EACH

248.40000

1660 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

3.000

EACH

551.85000

1665 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

13.000

EACH

762.85000

1670 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

1.000

EACH

1,290.89000

1675 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

27,397.68000

1680 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

1.000

EACH

1,683.68000

1685 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

3.000

EACH

223.99000

1690 *Span Wire Cable 0.000

0.000

614-72890  
 

0.000.000

0.00

130.000

LF  

19.48000

1695 *Pedestal Pole (3 Foot 6 Inch) (Furnish Only) 0.000

0.000

614-79858  
 

0.000.000

0.00

1.000

EACH

1,097.20000

1696 Barricade (Ty 3 F-C) / CO-017 CR-7 0.000

0.000

614-80313  
 

0.000.000

0.00

0.000

EACH

931.60000

1700 *Traffic Signal Span Wire Pole (16 Inch) 0.000

0.000

614-85316  
 

0.000.000

0.00

2.000

EACH

12,728.23000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1705 *Water Service 1.000

0.000

619-00002  
 

4,228.201.000

0.00

1.000

EACH

4,228.20000

1710 *Construction Surveying 0.975

0.025

625-00000  
 

326,953.941.000

8,173.85

1.000

L S 

326,953.94000

1715 *Epoxy Pavement Marking 31.200

0.000

627-00005  
 

5,054.4031.200

0.00

225.000

GAL 

162.00000

1720 *Pavement Marking Paint (Waterborne) 8.000

0.000

627-00011  
 

648.008.000

0.00

87.000

GAL 

81.00000

1725 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 191.000

0.000

627-30405  
 

4,950.72191.000

0.00

191.000

SF  

25.92000

1730 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

737.000

0.000

627-30410  
 

11,143.44737.000

0.00

994.000

SF  

15.12000

1735 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,270.000

HOUR

27.97000

1740 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

125.000

DAY 

194.40000

1745 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

45.000

DAY 

1,188.00000

1750 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

5.000

EACH

216.00000

1755 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

13.000

EACH

216.00000
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REF
NO.
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1760 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

101.000

EACH

54.00000

1765 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

85.000

EACH

54.00000

1770 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

54.00000

1775 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

90.000

SF  

19.44000

1780 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

162.00000

1785 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

172.000

EACH

54.00000

1790 *Portable Message Sign Panel (State Furnished) 0.000

0.000

630-80365  
 

0.000.000

0.00

10.000

EACH

378.00000

1795 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

75.000

LF  

65.25000

1800 *Impact Attenuator (Temporary) 57.000

75.000

630-85011  
 

3,564.00132.000

2,025.00

264.000

DAY 

27.00000

1805 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

3.000

EACH

18,304.08000

CAT 762,534.9011,841.532,626,286.35CURRENT AMT0251 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1810 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

54.000

SY  

24.52000

1815 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

709,322.43000

1820 Structure Excavation 2,041.500

0.000

206-00000  
 

85,273.462,041.500

0.00

2,265.000

CY  

41.77000

1825 *Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

88.000

CY  

78.83000

1830 *Structure Backfill (Class 1) 1,163.000

534.600

206-00100  
 

110,581.661,697.600

34,823.84

2,316.000

CY  

65.14000

1835 Structure Backfill (Class 2) 122.000

0.000

206-00200  
 

4,352.96122.000

0.00

1,108.000

CY  

35.68000

1840 *Mechanical Reinforcement of Soil 541.000

324.600

206-00360  
 

29,837.23865.600

11,188.96

1,586.000

CY  

34.47000

1845 *Shoring (Area 1) 1.000

0.000

206-01781  
 

60,647.791.000

0.00

1.000

L S 

60,647.79000

1850 Shoring (Area 2) 1.000

0.000

206-01782  
 

228,548.801.000

0.00

1.000

L S 

228,548.80000

1855 *Shoring (Area 3) 1.000

0.000

206-01783  
 

201,988.081.000

0.00

1.000

L S 

201,988.08000

1860 *Shoring (Area 4) 0.000

1.000

206-01784  
 

52,032.871.000

52,032.87

1.000

L S 

52,032.87000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 39
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1865 *Shoring (Area 5) 0.000

0.000

206-01785  
 

0.000.000

0.00

1.000

L S 

25,223.89000

1870 Water Control 0.500

0.000

208-00400  
 

651,514.010.500

0.00

1.000

L S 

1,303,028.01000

1875 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

93.000

TON 

108.87000

1880 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

808.000

SY  

6.72000

1885 *Drilled Caisson (60 Inch) 120.000

0.000

503-00060  
 

196,782.00120.000

0.00

120.000

LF  

1,639.85000

1890 *Drilled Caisson (78 Inch) 710.000

0.000

503-00078  
 

2,414,518.30710.000

0.00

710.000

LF  

3,400.73000

1895 *Caisson Load Test 1.000

0.000

503-00300  
 

156,600.001.000

0.00

1.000

EACH

156,600.00000

1900 *Wire Mesh Facing 1,325.000

794.700

504-05000  
 

18,716.952,119.700

7,017.20

2,649.000

SF  

8.83000

1905 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

0.000

CY  

153.05000

1910 Concrete Block Revetment 0.000

0.000

506-01100  
 

0.000.000

0.00

0.000

SY  

1,363.64000

1911 Riprap (30 In) (Special) / CO-004 834.000

0.000

506-00230  
 

69,747.42834.000

0.00

834.000

CY  

83.63000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1915 *Structural Steel 1,392,607.000

0.000

509-00000  
 

298,491.381,392,607.000

0.00

2,256,130.000

LB  

0.21434

1920 Bearing Device (Type I) 0.000

0.000

512-00101  
 

0.000.000

0.00

6.000

EACH

3,452.00000

1925 Bearing Device (Type II) 0.000

0.000

512-00102  
 

0.000.000

0.00

6.000

EACH

2,854.12000

1930 Bearing Device (Type III) 15.000

1.000

512-00103  
 

116,199.5216.000

7,262.47

21.000

EACH

7,262.47000

1935 Bridge Drain (Special) 0.000

0.000

513-00690  
 

0.000.000

0.00

2.000

EACH

32,055.26000

1937 Ped Railing (24 In) / CO-018 / F-07-V 0.000

0.000

514-00024  
 

0.000.000

0.00

90.000

LF  

330.00000

1938 Ped Railing (48 In) / CO-018 / F-07-V 0.000

0.000

514-00048  
 

0.000.000

0.00

61.000

LF  

350.00000

1939 Ped Railing (85 Inch) / CO-018 / F-07-V 0.000

0.000

514-00085  
 

0.000.000

0.00

180.000

LF  

515.00000

1940 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

11,167.000

SY  

14.58000

1945 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

125.000

LF  

321.45000

1950 Bridge Expansion Device (0-9 Inch) 0.000

0.000

518-01009  
 

0.000.000

0.00

55.000

LF  

1,897.54000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1950 MATERIAL ALLOWANCE 0.000

55.000

70,400.0055.000

70,400.00LF  

1,280.00000

1955 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

0.000

CF  

181.48000

1960 *Concrete Class D (Bridge) 894.500

63.000

601-03040  
 

947,312.20957.500

62,329.68

3,935.000

CY  

989.36000

1965 *Masonry Veneer (Brick) 980.000

0.000

601-40002  
 

40,052.60980.000

0.00

1,605.000

SF  

40.87000

1970 *Cut Stone Veneer 70.000

1,494.000

601-40005  
 

87,396.321,564.000

83,484.72

9,591.000

SF  

55.88000

1975 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

122.000

SY  

16.35000

1980 *Reinforcing Steel 200,566.000

0.000

602-00000  
 

186,847.29200,566.000

0.00

215,381.000

LB  

0.93160

1985 *Reinforcing Steel (Epoxy Coated) 17,700.000

4,325.000

602-00020  
 

23,225.3622,025.000

4,560.71

764,953.000

LB  

1.05450

1990 *Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

2.000

EACH

5,594.40000

1995 *Bridge Rail Type 7 (Special) 86.000

96.000

606-10705  
 

37,848.72182.000

19,964.16

2,045.000

LF  

207.96000

2000 *1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

40.000

LF  

4.87000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

2005 *3/4 Inch Electrical Conduit 0.000

182.000

613-00075  
 

591.50182.000

591.50

640.000

LF  

3.25000

2010 *1 Inch Electrical Conduit 148.000

0.000

613-00100  
 

960.52148.000

0.00

155.000

LF  

6.49000

2015 2 Inch Electrical Conduit (Jacked) 0.000

0.000

613-00201  
 

0.000.000

0.00

2,737.000

LF  

17.85000

2020 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

1,683.000

LF  

12.98000

2300 Added Item (Lump Sum)/ CSL Grouting F-07-V / JV #9 / 
CO-016

0.000

1.000

900-00014  
 

30,200.001.000

30,200.00

1.000

L S 

30,200.00000

CAT 6,120,666.94383,856.1113,039,079.17CURRENT AMT0350 $ $ $

CAT NO0351 7th St Bridge 

2025 *Removal of Asphalt Mat (Planing) (Special) 575.000

0.000

202-00246  
 

19,808.75575.000

0.00

575.000

SY  

34.45000

2030 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

312.03000

2031 Rem Bridge Railing (Spec) / CO-002 16.000

0.000

202-00426  
 

17,387.2016.000

0.00

16.000

LF  

1,086.70000

2035 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

169.63000

2040 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

0.000

SY  

28.02000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0351 7th St Bridge 

2045 Geotextile (Crack Reduction) (High Density) 110.000

0.000

420-00510  
 

792.00110.000

0.00

110.000

SY  

7.20000

2050 *Waterproofing (Membrane) 575.000

0.000

515-00120  
 

13,041.00575.000

0.00

581.000

SY  

22.68000

2055 *Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

0.000

SY  

34.02000

2060 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

5,234.17000

2065 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.05450

2070 Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

0.000

LF  

1,215.83000

2071 Brdg Rail (Spec) / CO-002 16.000

0.000

606-10200  
 

24,769.4416.000

0.00

16.000

LF  

1,548.09000

CAT 75,798.390.0075,934.47CURRENT AMT0351 $ $ $

CAT NO0352 Walls/Pedestrian Underpass 

2075 Structure Excavation 3,400.000

415.600

206-00000  
 

159,377.613,815.600

17,359.61

5,308.000

CY  

41.77000

2080 *Structure Backfill (Class 1) 1,300.850

1,319.350

206-00100  
 

170,679.832,620.200

85,942.46

4,187.000

CY  

65.14000

2085 *Mechanical Reinforcement of Soil 525.000

0.000

206-00360  
 

18,096.75525.000

0.00

525.000

CY  

34.47000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2090 *Shoring (Area 10) 0.500

0.000

206-01790  
 

7,941.240.500

0.00

1.000

L S 

15,882.48000

2095 *Shoring (Area 11) 1.000

0.000

206-01791  
 

146,507.451.000

0.00

1.000

L S 

146,507.45000

2100 *Shoring (Area 12) 1.000

0.000

206-01792  
 

31,447.001.000

0.00

1.000

L S 

31,447.00000

2105 *Shoring (Area 13) 1.000

0.000

206-01793  
 

34,982.021.000

0.00

1.000

L S 

34,982.02000

2110 End Plate 0.000

0.000

502-00400  
 

0.000.000

0.00

50.000

EACH

189.06000

2115 *Steel Piling (HP 12x74) 338.000

0.000

502-11274  
 

94,089.06338.000

0.00

338.000

LF  

278.37000

2120 *Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

1,597.000

LF  

282.10000

2125 *Wire Mesh Facing 1,560.000

0.000

504-05000  
 

13,774.801,560.000

0.00

1,560.000

SF  

8.83000

2130 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

1.000

CY  

149.04000

2131 Ped Railing (24 In) / CO-018 / Walls 0.000

0.000

514-00024  
 

0.000.000

0.00

791.000

LF  

330.00000

2132 Ped Railing (48 In) / CO-018 / Walls 0.000

0.000

514-00048  
 

0.000.000

0.00

636.000

LF  

350.00000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2135 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

990.000

SY  

14.58000

2140 Waterstop 830.500

0.000

518-00100  
 

13,420.88830.500

0.00

830.500

LF  

16.16000

2145 *Concrete Class D 329.900

18.100

601-03000  
 

253,991.28348.000

13,210.47

612.000

CY  

729.86000

2150 *Concrete Class D (Wall) 912.400

112.000

601-03050  
 

784,669.911,024.400

85,789.76

1,355.000

CY  

765.98000

2155 *Masonry Veneer (Brick) 0.000

0.000

601-40002  
 

0.000.000

0.00

815.000

SF  

40.87000

2160 *Cut Stone Veneer (Ashler) 1,366.000

700.000

601-40007  
 

124,641.782,066.000

42,231.00

11,576.000

SF  

60.33000

2160 MATERIAL ALLOWANCE 6,964.000

-700.000

14,094.006,264.000

-1,575.00SF  

2.25000

2165 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

604.000

SY  

16.35000

2170 *Reinforcing Steel 182,843.640

10,902.000

602-00000  
 

180,493.44193,745.640

10,156.30

284,575.000

LB  

0.93160

2175 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

26,519.000

LB  

1.05450

2180 *Geocomposite Drain with Pipe 529.250

244.750

605-83002  
 

17,051.22774.000

5,391.84

1,151.000

SY  

22.03000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2185 *8 Inch Pipe Underdrain 0.000

0.000

605-83580  
 

0.000.000

0.00

10.000

LF  

54.00000

2190 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

956.000

LF  

207.96000

2195 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

194.000

LF  

23.38000

2200 *3/4 Inch Electrical Conduit (Plastic) 78.000

0.000

613-01075  
 

253.5078.000

0.00

133.000

LF  

3.25000

2205 *1 Inch Electrical Conduit (Plastic) 82.000

0.000

613-01100  
 

310.7882.000

0.00

466.000

LF  

3.79000

2210 *2 Inch Electrical Conduit (Plastic) 479.000

0.000

613-01200  
 

5,182.78479.000

0.00

479.000

LF  

10.82000

2215 *3 Inch Electrical Conduit (Plastic) 162.000

0.000

613-01300  
 

1,138.86162.000

0.00

194.000

LF  

7.03000

2295 Added Item (Lump Sum)/ Ped Tunnel Butyl Rubber / JV 
#17/ CO-017 CR-7

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

4,952.15000

2315 Added Item (Foot)/ JV #21 Slipform Barrier Wall I / 
CO-022 MCR No. 6

0.000

0.000

900-00012  
 

0.000.000

0.00

50.000

LF  

147.00000

CAT 2,072,144.19258,506.444,590,341.98CURRENT AMT0352 $ $ $

CAT NO0450 Construction Engineering 

2220 Field Office (Special) 0.640

0.000

620-00005  
 

129,591.740.640

0.00

1.000

EACH

202,487.09000
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PCN: 18158-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0450 Construction Engineering 

2225 Sanitary Facility 2.000

0.000

620-00020  
 

17,593.202.000

0.00

2.000

EACH

8,796.60000

CAT 147,184.940.00220,080.29CURRENT AMT0450 $ $ $

$27,036,614.781,214,260.84$49,646,773.95$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/08/2017

ESTIMATE SUMMARY 09:15:01

CONTID: C18158-COMBO   ESTIMATE NO: 0016 PROG 2005

PCN: 20588-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: NHPP0063-050                  

US 6 WEST GLENWOOD

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,560,112.31 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 139,089.62

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -66.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8.92%

1,421,022.69

139,089.62

139,089.62

139,022.79

$

$

$

$

0.00

139,089.62

139,089.62

0.00

139,089.62

-66.83

0.00

139,022.79

0.00

AMOUNT DUE 139,022.79 139,022.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 139,022.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

467.0 TIME ALLOW: 6/30/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

04/15/2017

12/01/2015

12/17/2015

01/05/2016

01/05/2016
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PCN: 20588-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP0063-050                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

110.000

SY  

17.12000

0010 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

258.000

LF  

8.37000

0015 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

124.000

SY  

6.37000

0020 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

103.000

SY  

15.12000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

172.000

SY  

11.23000

0030 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

22,514.000

SY  

2.69000

0035 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

210.60000

0040 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

2.000

EACH

389.88000

0045 Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

0.000.000

0.00

168.000

LF  

1.94000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

30.000

HOUR

127.44000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

239.76000
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PCN: 20588-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP0063-050                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

55.000

HOUR

34.83000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

20.000

CY  

80.46000

0070 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

3.76000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

10,265.64000

0080 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

100.000

LF  

4.32000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

37.08000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

94.88000

0095 Sweeping (Sediment Removal) 20588 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

156.60000

0100 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

10.000

HOUR

81.00000

0105 *Reset Guardrail Type 3 20588 0.000

0.000

210-01130  
 

0.000.000

0.00

5,275.000

LF  

10.10000

0110 Adjust Manhole 20588 0.000

0.000

210-04010  
 

0.000.000

0.00

12.000

EACH

612.36000
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PCN: 20588-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP0063-050                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

25.000

EACH

378.00000

0120 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

1,036.80000

0125 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

2,018.52000

0130 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

500.000

SY  

2.21000

0135 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

33.000

TON 

34.34000

0140 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

349.000

TON 

35.42000

0145 *Hot Mix Asphalt (Patching) (Asphalt) 20588 0.000

0.000

403-00720  
 

0.000.000

0.00

125.000

TON 

216.00000

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

7,017.000

TON 

95.04000

0155 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

2,890.000

GAL 

2.70000

0160 Concrete Pavement (8 Inch) 20588 0.000

0.000

412-00800  
 

0.000.000

0.00

98.000

SY  

112.31000

0165 Concrete Pavement (8 Inch) (Special) 20588 0.000

0.000

412-00801  
 

0.000.000

0.00

149.000

SY  

135.04000
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PCN: 20588-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP0063-050                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Guardrail Type 3 (6-3 Post Spacing) 20588 0.000

0.000

606-00301  
 

0.000.000

0.00

513.000

LF  

23.98000

0175 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

175.000

LF  

36.94000

0180 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

2.000

EACH

5,081.40000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,111.40000

0190 *End Anchorage (Flared) 20588 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

1,728.00000

0195 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

4.48000

0200 Concrete Sidewalk (6 Inch) 20588 0.000

0.000

608-00006  
 

0.000.000

0.00

33.000

SY  

122.31000

0205 Concrete Curb Ramp 20588 0.000

0.000

608-00010  
 

0.000.000

0.00

258.000

SY  

244.84000

0210 Curb and Gutter Type 2 (Section II-B) 20588 0.000

0.000

609-21020  
 

0.000.000

0.00

265.000

LF  

48.77000

0215 Construction Surveying (Hourly) 0.000

13.750

625-00001  
 

2,227.5013.750

2,227.50

40.000

HOUR

162.00000

0220 *Mobilization 20588 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

136,862.12000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20588-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP0063-050                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0221 Mobilization (w/o Autopay) 0.000

1.000

626-00100  
 

136,862.121.000

136,862.12

1.000

L S 

136,862.12000

0225 Public Information Services 20588 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

0.01000

0230 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

168.000

GAL 

162.00000

0235 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

253.000

GAL 

81.00000

0240 *Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

789.000

SF  

25.92000

0245 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

28.000

SF  

15.12000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0255 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

42,000.000

F A 

1.00000

0260 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0265 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

14,000.000

F A 

1.00000

0270 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

10,000.000

F A 

1.00000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20588-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP0063-050                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0280 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0290 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 139,089.62139,089.621,559,032.31CURRENT AMT0200 $ $ $

CAT NO0250 Roadway 

0490 MATERIAL ALLOWANCE 102.000

-66.350

636.0035.650

-1,183.68LF  

17.84000

0495 MATERIAL ALLOWANCE 410.700

-151.220

8,645.87259.480

-5,038.65LF  

33.32000

0515 MATERIAL ALLOWANCE 16.000

0.000

617.1216.000

0.00LF  

38.57000

0585 MATERIAL ALLOWANCE 1.000

-1.000

0.000.000

-2,954.70EACH

2,954.70000

0640 MATERIAL ALLOWANCE 1.000

0.000

1,708.151.000

0.00EACH

1,708.15000

0645 MATERIAL ALLOWANCE 2.000

0.000

2,733.902.000

0.00EACH

1,366.95000
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PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0950 MATERIAL ALLOWANCE 714.500

-714.500

0.000.000

-26,472.23LF  

37.05000

0955 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

61.40000

0960 MATERIAL ALLOWANCE 10.500

0.000

773.6410.500

0.00LF  

73.68000

0965 MATERIAL ALLOWANCE 74.000

-63.000

688.7111.000

-3,944.43LF  

62.61000

0970 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

121.60000

1025 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,218.16000

CAT 15,803.39-39,593.690.00CURRENT AMT0250 $ $ $

CAT NO0350 STR F-07-A 

1950 MATERIAL ALLOWANCE 0.000

55.000

70,400.0055.000

70,400.00LF  

1,280.00000

CAT 70,400.0070,400.000.00CURRENT AMT0350 $ $ $

CAT NO0352 Walls/Pedestrian Underpass 

2160 MATERIAL ALLOWANCE 6,964.000

-700.000

14,094.006,264.000

-1,575.00SF  

2.25000

CAT 14,094.00-1,575.000.00CURRENT AMT0352 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Sanitary Facility 20588 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

540.00000

CAT 0.000.001,080.00CURRENT AMT0400 $ $ $

$ 239,387.01168,320.93$1,560,112.31$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/08/2017

ESTIMATE SUMMARY 09:15:01

CONTID: C18158-COMBO   ESTIMATE NO: 0016 PROG 2005

PCN: 21116-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: NHPP 0821-104                 

SH 82 GRAND AVE BRIDGE SAFETY

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,605,013.01 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 908,404.55

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,722.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

46.65%

4,057,201.11

908,404.55

908,404.55

901,681.74

$

$

$

$

0.00

3,547,811.90

3,547,811.90

0.00

3,547,811.90

-65,375.71

0.00

3,482,436.19

0.00

AMOUNT DUE 3,482,436.19 901,681.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 901,681.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

467.0 TIME ALLOW: 6/30/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

04/15/2017

12/01/2015

12/17/2015

01/05/2016

01/05/2016



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

15,498.001.000

0.00

1.000

L S 

15,498.00000

0010 Removal of Structure 1.000

0.000

202-00001  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0015 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

9.000

EACH

422.67000

0020 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

11.000

EACH

1,188.00000

0025 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

3.000

EACH

1,350.00000

0030 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

2,060.000

LF  

57.56000

0035 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

983.88000

0040 Removal of Guard Post 0.000

0.000

202-00080  
 

0.000.000

0.00

4.000

EACH

274.44000

0045 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

457.000

LF  

53.95000

0050 *Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

44.000

SY  

23.76000

0055 *Removal of Sidewalk 426.790

0.000

202-00200  
 

7,306.64426.790

0.00

715.000

SY  

17.12000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 *Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

186.000

LF  

19.70000

0065 *Removal of Curb and Gutter 2,150.000

877.000

202-00203  
 

25,335.993,027.000

7,340.49

4,889.000

LF  

8.37000

0070 *Removal of Brick Pavers 0.000

0.000

202-00207  
 

0.000.000

0.00

503.000

SY  

16.63000

0075 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

9.000

EACH

633.00000

0080 *Removal of Ground Sign 5.000

0.000

202-00810  
 

243.005.000

0.00

17.000

EACH

48.60000

0085 Removal of Sign (Special) 3.000

0.000

202-00815  
 

33,657.783.000

0.00

3.000

EACH

11,219.26000

0090 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

64.000

EACH

66.96000

0095 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

18.000

EACH

194.77000

0100 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

7,187.02000

0105 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

0.000.000

0.00

2.000

EACH

811.54000

0110 *Removal of Fence 162.000

0.000

202-01000  
 

1,425.60162.000

0.00

748.000

LF  

8.80000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 *Removal of Guardrail Type 3 1,224.000

0.000

202-01130  
 

3,831.121,224.000

0.00

1,224.000

LF  

3.13000

0120 Removal of Guardrail Type 7 431.000

0.000

202-01170  
 

5,292.68431.000

0.00

446.000

LF  

12.28000

0125 *Plug Culvert 2.000

0.000

202-04001  
 

686.882.000

0.00

6.000

EACH

343.44000

0130 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

389.88000

0135 *Muck Excavation 85.550

0.000

203-00100  
 

3,963.5385.550

0.00

85.550

CY  

46.33000

0140 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

24.000

HOUR

239.76000

0145 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,050.000

CY  

80.46000

0150 *Reset Fire Hydrant 2.000

1.000

210-00050  
 

28,998.003.000

9,666.00

3.000

EACH

9,666.00000

0155 Reset Pipe Handrailing 157.000

0.000

210-00427  
 

5,934.60157.000

0.00

157.000

LF  

37.80000

0160 *Reset Light Standard 11.000

0.000

210-00750  
 

18,568.1111.000

0.00

14.000

EACH

1,688.01000

0165 Reset Ground Sign WAYFINDING SIGN:  ST-A1 - VEHICULAR 
DIRE

0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

270.00000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0170 *Reset Ground Sign 2.000

0.000

210-00810  
 

237.602.000

0.00

3.000

EACH

118.80000

0175 *Reset Ground Sign 3.000

0.000

210-00810  
 

356.403.000

0.00

3.000

EACH

118.80000

0180 *Reset Sign Panel REPLACE MESSAGES  WAYFINDING SIGN: 
ST-A1

0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

712.80000

0185 *Reset Traffic Signal Pole 0.000

0.000

210-00840  
 

0.000.000

0.00

6.000

EACH

2,759.24000

0190 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

0.000.000

0.00

2.000

EACH

4,230.84000

0195 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

773.67000

0200 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

1.000

EACH

1,215.32000

0205 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

7.000

EACH

612.36000

0210 *Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

4.000

EACH

311.04000

0215 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

1,420.20000

0220 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

5.000

EACH

378.00000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0225 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,036.80000

0230 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

1.300

ACRE

1,609.20000

0235 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.300

ACRE

2,018.52000

0240 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.000

ACRE

937.44000

0245 Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

672.000

CF  

9.72000

0250 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

4,105.000

CF  

8.21000

0255 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.300

ACRE

2,970.00000

0260 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

2.70000

0265 Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

112.000

LF  

5.40000

0270 *Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

113.000

EACH

432.00000

0275 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

15,660.00000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0280 *Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

35.000

EACH

9.61000

0285 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

5.000

EACH

351.00000

0290 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

40.000

EACH

106.87000

0295 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

6.000

EACH

864.00000

0300 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

830.000

EACH

3.24000

0305 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

5,648.000

TON 

34.34000

0310 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 220.860

0.000

403-34721  
 

24,045.03220.860

0.00

341.000

TON 

108.87000

0315 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 413.540

0.000

403-34771  
 

45,108.94413.540

0.00

413.540

TON 

109.08000

0320 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

871.000

TON 

125.28000

0325 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

1,634.000

SY  

3.52000

0330 End Plate 0.000

0.000

502-00400  
 

0.000.000

0.00

0.000

EACH

189.06000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0335 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

28.000

LF  

169.11000

0340 *Drilled Caisson (36 Inch) 0.000

114.000

503-00036  
 

63,257.46114.000

63,257.46

142.000

LF  

554.89000

0345 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

17.000

LF  

712.30000

0350 *Drilled Caisson (48 Inch) 0.000

42.000

503-00048  
 

38,159.5242.000

38,159.52

42.000

LF  

908.56000

0355 *Guardrail Type 3 (6-3 Post Spacing) 806.000

0.000

606-00301  
 

16,410.16806.000

0.00

806.000

LF  

20.36000

0360 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

398.000

LF  

118.65000

0365 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

245.000

LF  

214.53000

0370 Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00741  
 

0.000.000

0.00

207.000

LF  

263.72000

0375 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

1,582.52000

0380 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,548.34000

0385 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

335.000

SY  

57.63000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0390 Concrete Sidewalk (6 Inch) 191.530

0.000

608-00006  
 

14,571.60191.530

0.00

695.000

SY  

76.08000

0395 Concrete Curb Ramp 76.400

0.000

608-00010  
 

6,675.8376.400

0.00

76.400

SY  

87.38000

0400 Curb Ramp (Special) 0.000

0.000

608-00012  
 

0.000.000

0.00

99.000

SY  

88.74000

0405 Detectable Warnings 64.000

0.000

608-00015  
 

4,016.0064.000

0.00

322.000

SF  

62.75000

0410 Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

192.000

SY  

93.30000

0415 Sidewalk Drain 0.000

0.000

608-10000  
 

0.000.000

0.00

21.000

LF  

238.25000

0420 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

261.000

LF  

34.62000

0425 Curb Type 2 (Section-Variable) 136.500

0.000

609-20100  
 

4,571.39136.500

0.00

423.000

LF  

33.49000

0430 Curb and Gutter Type 2 (Section I-B) 847.000

0.000

609-21010  
 

29,196.09847.000

0.00

847.000

LF  

34.47000

0435 Curb and Gutter Type 2 (Section I-M) 69.000

146.500

609-21011  
 

7,738.61215.500

5,260.82

1,957.000

LF  

35.91000

0440 Curb and Gutter Type 2 (Section II-B) 211.000

320.000

609-21020  
 

20,629.35531.000

12,432.00

3,069.000

LF  

38.85000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0445 Curb and Gutter Type 2 (Section II-M) 0.000

107.000

609-21021  
 

4,160.16107.000

4,160.16

512.000

LF  

38.88000

0450 Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

123.000

LF  

40.98000

0455 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

467.000

LF  

23.38000

0460 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

50.000

LF  

43.36000

0465 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

36.000

LF  

58.86000

0470 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

21.000

LF  

83.10000

0475 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

771.000

SF  

13.20000

0480 *Median Cover Material (Brick Pavers) 0.000

0.000

610-00060  
 

0.000.000

0.00

1,252.000

SF  

34.84000

0485 Median Edging 0.000

0.000

610-00110  
 

0.000.000

0.00

244.000

LF  

48.28000

0490 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

3.000

EACH

124.44000

0495 *2 Inch Electrical Conduit 1,093.000

32.000

613-00200  
 

20,081.251,125.000

571.20

3,500.000

LF  

17.85000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0500 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

1,000.000

LF  

80.07000

0505 *3 Inch Electrical Conduit 0.000

64.000

613-00300  
 

830.7264.000

830.72

2,535.000

LF  

12.98000

0510 *3/4 Inch Electrical Conduit (Plastic) 40.000

0.000

613-01075  
 

130.0040.000

0.00

140.000

LF  

3.25000

0515 *1 Inch Electrical Conduit (Plastic) 354.000

111.000

613-01100  
 

1,762.35465.000

420.69

875.000

LF  

3.79000

0520 *1-1/4 Inch Electrical Conduit (Plastic) 228.000

38.000

613-01125  
 

1,726.34266.000

246.62

895.000

LF  

6.49000

0525 *2 Inch Electrical Conduit (Plastic) 4,508.000

1,299.500

613-01200  
 

62,837.155,807.500

14,060.59

9,515.000

LF  

10.82000

0530 *3 Inch Electrical Conduit (Plastic) 178.000

228.000

613-01300  
 

2,854.18406.000

1,602.84

1,575.000

LF  

7.03000

0535 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

15.000

EACH

248.87000

0540 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

7.000

EACH

319.21000

0545 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

42.000

EACH

481.52000

0550 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

19.000

EACH

892.70000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0555 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

6.000

EACH

1,141.57000

0560 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

7.000

EACH

990.08000

0565 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

5.000

EACH

1,141.57000

0570 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

46,834.30000

0575 *Luminaire (Special) 5.000

0.000

613-16000  
 

13,461.105.000

0.00

78.000

EACH

2,692.22000

0580 *Light Standard and Luminaire (Install Only) 0.000

0.000

613-20000  
 

0.000.000

0.00

6.000

EACH

349.50000

0585 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

2.000

EACH

916.50000

0590 *Light Standard Foundation 6.000

0.000

613-40010  
 

7,050.666.000

0.00

59.000

EACH

1,175.11000

0595 Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

2.000

EACH

32,581.81000

0600 *4-Plex Receptacle (With Back Box and Cover) 0.000

0.000

613-50130  
 

0.000.000

0.00

5.000

EACH

281.33000

0605 *Sign Panel (Class I) 78.700

0.000

614-00011  
 

2,209.9078.700

0.00

821.000

SF  

28.08000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0610 *Sign Panel (Class II) 31.000

0.000

614-00012  
 

1,171.8031.000

0.00

209.000

SF  

37.80000

0615 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

31.000

SF  

41.04000

0620 Sign Panel (Special) ST-A1 - VEHICULAR DIRECTIONAL SIGN 0.000

0.000

614-00037  
 

0.000.000

0.00

2.000

EACH

4,492.80000

0625 Sign Panel (Special) ST-G - PEDESTRIAN-BIKE DIRECTIONAL 0.000

0.000

614-00037  
 

0.000.000

0.00

5.000

EACH

2,311.20000

0630 Sign Panel (Special) ST-J - PEDESTRIAN-BIKE DIRECTIONAL
WITH

0.000

0.000

614-00037  
 

0.000.000

0.00

3.000

EACH

1,603.80000

0635 Sign Panel (Special) ST-O - PEDESTRIAN-BIKE REGULATORY 0.000

0.000

614-00037  
 

0.000.000

0.00

1.000

EACH

378.00000

0640 Sign Panel (Special) ST-G.1 - PEDESTRIAN-BIKE 
DIRECTIONAL

0.000

0.000

614-00037  
 

0.000.000

0.00

1.000

EACH

2,160.00000

0645 Sign Post (Special) 4 INCH SQUARE - LENGTH A 0.000

0.000

614-00041  
 

0.000.000

0.00

2.000

EACH

475.20000

0650 Sign Post (Special) 3 INCH ROUND - LENGTH A 0.000

0.000

614-00041  
 

0.000.000

0.00

7.000

EACH

55.08000

0655 Sign Post (Special) 3 INCH ROUND - LENGTH B 0.000

0.000

614-00041  
 

0.000.000

0.00

1.000

EACH

324.00000

0660 Sign Post (Special) BRACKET- BREAK SAFE AS4 4" 
RECTANGULAR

0.000

0.000

614-00041  
 

0.000.000

0.00

5.000

EACH

1,188.00000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0665 Sign Post (Special) BRACKET 3" ROUND BASE 0.000

0.000

614-00041  
 

0.000.000

0.00

8.000

EACH

432.00000

0670 *Steel Sign Support (2-Inch Round)(Post and Socket) 2.000

0.000

614-01503  
 

248.402.000

0.00

42.000

EACH

124.20000

0675 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

9.000

0.000

614-01573  
 

2,235.609.000

0.00

41.000

EACH

248.40000

0680 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

1.000

0.000

614-01583  
 

129.601.000

0.00

2.000

EACH

129.60000

0685 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

18.000

EACH

551.85000

0690 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

46.000

EACH

762.85000

0695 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

1,136.16000

0700 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

11.000

EACH

1,290.89000

0705 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

1.000

EACH

1,683.68000

0710 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

18.000

EACH

223.99000

0715 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

15.000

EACH

4,217.86000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0720 *Loop Detector Wire (Prefab) Special 0.000

242.000

614-72871  
 

6,807.46242.000

6,807.46

1,990.000

LF  

28.13000

0725 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

2,760.000

LF  

5.09000

0730 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

3.000

EACH

16,669.08000

0735 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

17,309.66000

0740 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

17,316.15000

0745 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

19,159.98000

0750 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

19,742.12000

0755 *Traffic Signal-Light Pole Steel (2-35&40 Foot Mast 
Arm) 

0.000

0.000

614-81535  
 

0.000.000

0.00

1.000

EACH

27,186.68000

0760 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

5.000

EACH

1,135.08000

0765 *Paint Traffic Signal Pole 0.000

0.000

614-85520  
 

0.000.000

0.00

6.000

EACH

611.36000

0770 *Fiber Optic Cable (Single Mode) (12 Fiber) 888.000

0.000

614-87010  
 

1,829.28888.000

0.00

1,850.000

LF  

2.06000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 16
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PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0775 *Closed Circuit Television Pole 0.000

0.000

614-87325  
 

0.000.000

0.00

1.000

EACH

9,962.49000

0780 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

2,191.17000

0785 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

4,900.000

LF  

4.87000

0790 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

326,953.94000

0795 Construction Surveying (Hourly) 0.000

28.375

625-00001  
 

4,596.7528.375

4,596.75

66.667

HOUR

162.00000

0800 *Mobilization (without Autopay) 21116 0.500

0.500

626-00100  
 

1,368,621.211.000

684,310.61

1.000

L S 

1,368,621.21000

0805 *Epoxy Pavement Marking 60.100

0.000

627-00005  
 

9,736.2060.100

0.00

60.100

GAL 

162.00000

0810 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,407.000

SF  

19.44000

0815 *Preformed Plastic Pavement Marking (60 Mil) 
(Xwalk-Stop Lin 

0.000

0.000

627-30310  
 

0.000.000

0.00

1,053.000

SF  

17.28000

0820 F/A ANTICIPATED CMO Railing 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0825 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

185,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0830 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

95,000.000

F A 

1.00000

0835 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0840 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

42,000.000

F A 

1.00000

0845 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0850 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

22,000.000

F A 

1.00000

0855 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0860 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0865 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1140 Added Item (Lump Sum)/ Temporary Pedestrian Crossing / 
CO-005

1.000

0.000

900-00014  
 

36,000.001.000

0.00

1.000

L S 

36,000.00000

CAT 1,976,896.02853,723.935,317,551.01CURRENT AMT0200 $ $ $

CAT NO0201 Detour 

0870 *Removal of Median Cover 344.600

105.000

202-00195  
 

10,439.71449.600

2,438.10

449.600

SY  

23.22000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
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CAT NO0201 Detour 

0875 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

78.000

SY  

17.12000

0880 *Removal of Curb and Gutter 940.000

0.000

202-00203  
 

7,867.80940.000

0.00

2,115.000

LF  

8.37000

0885 *Removal of Concrete Curb Ramp 44.600

0.000

202-00206  
 

284.1044.600

0.00

59.000

SY  

6.37000

0890 *Removal of Ground Sign 1.000

0.000

202-00810  
 

48.601.000

0.00

4.000

EACH

48.60000

0895 *Removal of Guardrail Type 3 907.000

0.000

202-01130  
 

2,838.91907.000

0.00

2,587.000

LF  

3.13000

0900 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

8.000

HOUR

166.32000

0905 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

8.000

HOUR

166.32000

0910 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

8.000

HOUR

120.96000

0915 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

8.000

HOUR

127.44000

0920 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

239.76000

0925 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

5.000

EACH

1,688.01000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

0930 *Reset Ground Sign 9.000

0.000

210-00810  
 

1,069.209.000

0.00

25.000

EACH

118.80000

0935 *Reset Sign Panel 9.000

0.000

210-00815  
 

1,215.009.000

0.00

14.000

EACH

135.00000

0940 *Reset Pull Box 2.000

0.000

210-00827  
 

335.442.000

0.00

8.000

EACH

167.72000

0945 *Relay Riprap 3.000

0.000

210-02900  
 

220.323.000

0.00

3.000

CY  

73.44000

0950 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

612.36000

0955 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

1,420.20000

0960 *Aggregate Base Course (Class 6) 15,751.060

139.450

304-06000  
 

545,680.1115,890.510

4,788.71

16,281.000

TON 

34.34000

0965 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 4,774.310

0.000

403-34871  
 

598,125.564,774.310

0.00

4,774.310

TON 

125.28000

0970 *Emulsified Asphalt (Slow-Setting) 625.000

0.000

411-10255  
 

1,687.50625.000

0.00

1,139.000

GAL 

2.70000

0975 Concrete Pavement (8 Inch) (Special) 82.660

0.000

412-00801  
 

13,479.3782.660

0.00

224.000

SY  

163.07000

0980 Concrete Pavement (8 Inch) (Fast Track) 1,148.400

305.700

412-00805  
 

225,719.941,454.100

47,453.81

1,707.000

SY  

155.23000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

0985 *Guardrail Type 3 (6-3 Post Spacing) 2,534.000

0.000

606-00301  
 

51,592.242,534.000

0.00

3,338.000

LF  

20.36000

0990 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

6,514.653.000

0.00

5.000

EACH

2,171.55000

0995 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

10,645.023.000

0.00

3.000

EACH

3,548.34000

1000 Concrete Sidewalk 8.000

0.000

608-00000  
 

461.048.000

0.00

53.000

SY  

57.63000

1005 Concrete Curb Ramp 14.040

0.000

608-00010  
 

1,226.8214.040

0.00

88.000

SY  

87.38000

1010 Detectable Warnings 24.000

0.000

608-00015  
 

1,506.0024.000

0.00

175.000

SF  

62.75000

1015 Curb and Gutter Type 2 (Section I-B) 106.000

0.000

609-21010  
 

3,653.82106.000

0.00

453.000

LF  

34.47000

1020 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

239.000

LF  

35.91000

1025 Curb and Gutter Type 2 (Section II-B) 769.000

0.000

609-21020  
 

29,875.65769.000

0.00

1,106.000

LF  

38.85000

1030 Curb and Gutter Type 2 (Section II-M) 50.000

0.000

609-21021  
 

1,944.0050.000

0.00

221.000

LF  

38.88000

1035 Median Cover Material (Patterned Concrete) 3,164.000

0.000

610-00020  
 

41,764.803,164.000

0.00

3,164.000

SF  

13.20000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

1040 *Delineator (Type I) 35.000

0.000

612-00001  
 

2,457.0035.000

0.00

46.000

EACH

70.20000

1045 *Delineator (Type II) 26.000

0.000

612-00002  
 

1,825.2026.000

0.00

29.000

EACH

70.20000

1050 *Delineator (Type III) 5.000

0.000

612-00003  
 

351.005.000

0.00

7.000

EACH

70.20000

1055 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

144.000

SF  

28.08000

1060 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

15.000

SF  

37.80000

1065 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

104.000

SF  

41.04000

1070 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

33.000

LF  

61.56000

1075 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

4.000

EACH

124.20000

1080 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

20.000

EACH

248.40000

1085 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

106.000

GAL 

162.00000

1090 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 312.000

0.000

627-30405  
 

8,087.04312.000

0.00

901.000

SF  

25.92000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

1095 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

0.000

SF  

15.12000

CAT 1,570,915.8454,680.621,818,873.37CURRENT AMT0201 $ $ $

CAT NO0250 Roadway 

0490 MATERIAL ALLOWANCE 102.000

-66.350

636.0035.650

-1,183.68LF  

17.84000

0495 MATERIAL ALLOWANCE 410.700

-151.220

8,645.87259.480

-5,038.65LF  

33.32000

0515 MATERIAL ALLOWANCE 16.000

0.000

617.1216.000

0.00LF  

38.57000

0585 MATERIAL ALLOWANCE 1.000

-1.000

0.000.000

-2,954.70EACH

2,954.70000

0640 MATERIAL ALLOWANCE 1.000

0.000

1,708.151.000

0.00EACH

1,708.15000

0645 MATERIAL ALLOWANCE 2.000

0.000

2,733.902.000

0.00EACH

1,366.95000

0950 MATERIAL ALLOWANCE 714.500

-714.500

0.000.000

-26,472.23LF  

37.05000

0955 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

61.40000

0960 MATERIAL ALLOWANCE 10.500

0.000

773.6410.500

0.00LF  

73.68000
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PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0965 MATERIAL ALLOWANCE 74.000

-63.000

688.7111.000

-3,944.43LF  

62.61000

0970 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

121.60000

1025 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,218.16000

CAT 15,803.39-39,593.690.00CURRENT AMT0250 $ $ $

CAT NO0300 Walls/Ped Underpass 

1100 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

548.000

CY  

41.77000

1105 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

2,125.000

SF  

64.15000

1110 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

155.000

CY  

729.86000

1115 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

527.000

SY  

16.35000

1120 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

3,261.000

LB  

0.93160

1125 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

18,657.000

LB  

1.05450

1130 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

65.000

LF  

214.53000
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PCN: 21116-BID    ESTIMATE RUN 05/08/2017

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0300 Walls/Ped Underpass 

1135 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

726.000

LF  

207.96000

CAT 0.000.00468,588.63CURRENT AMT0300 $ $ $

CAT NO0350 STR F-07-A 

1950 MATERIAL ALLOWANCE 0.000

55.000

70,400.0055.000

70,400.00LF  

1,280.00000

CAT 70,400.0070,400.000.00CURRENT AMT0350 $ $ $

CAT NO0352 Walls/Pedestrian Underpass 

2160 MATERIAL ALLOWANCE 6,964.000

-700.000

14,094.006,264.000

-1,575.00SF  

2.25000

CAT 14,094.00-1,575.000.00CURRENT AMT0352 $ $ $

$ 3,648,109.25937,635.86$7,605,013.01$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/08/2017

ESTIMATE SUMMARY 09:15:01

CONTID: C18158-COMBO   ESTIMATE NO: 0016 PROG 2005

PCN: 21122-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: FBR 0821-105                  

SH 82 GRAND AVE PEDESTRIAN BRIDGE

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,834,025.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 2,610,032.35

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,395.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

80.72%

2,281,523.62

2,610,032.35

2,610,032.35

2,605,636.92

$

$

$

$

0.00

9,552,502.33

9,552,502.33

0.00

9,552,502.33

-212,669.53

0.00

9,339,832.80

0.00

AMOUNT DUE 9,339,832.80 2,605,636.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,605,636.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

467.0 TIME ALLOW: 6/30/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

04/15/2017

12/01/2015

12/17/2015

01/05/2016

01/05/2016
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PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0490 MATERIAL ALLOWANCE 102.000

-66.350

636.0035.650

-1,183.68LF  

17.84000

0495 MATERIAL ALLOWANCE 410.700

-151.220

8,645.87259.480

-5,038.65LF  

33.32000

0515 MATERIAL ALLOWANCE 16.000

0.000

617.1216.000

0.00LF  

38.57000

0585 MATERIAL ALLOWANCE 1.000

-1.000

0.000.000

-2,954.70EACH

2,954.70000

0640 MATERIAL ALLOWANCE 1.000

0.000

1,708.151.000

0.00EACH

1,708.15000

0645 MATERIAL ALLOWANCE 2.000

0.000

2,733.902.000

0.00EACH

1,366.95000

0950 MATERIAL ALLOWANCE 714.500

-714.500

0.000.000

-26,472.23LF  

37.05000

0955 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

61.40000

0960 MATERIAL ALLOWANCE 10.500

0.000

773.6410.500

0.00LF  

73.68000

0965 MATERIAL ALLOWANCE 74.000

-63.000

688.7111.000

-3,944.43LF  

62.61000

0970 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

121.60000
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PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1025 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,218.16000

CAT 15,803.39-39,593.690.00CURRENT AMT0250 $ $ $

CAT NO0252 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

15,498.001.000

0.00

1.000

L S 

15,498.00000

0010 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

40.000

EACH

422.67000

0015 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

7.000

EACH

783.00000

0020 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

387.000

LF  

57.56000

0025 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

296.000

LF  

53.95000

0030 Removal of Wall (Special) 54.000

0.000

202-00155  
 

2,919.7854.000

0.00

54.000

LF  

54.07000

0035 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

1,344.000

SY  

17.12000

0040 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

33.333

CY  

46.33000

0045 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

60.000

CY  

80.46000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21122-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-105                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,036.80000

0055 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

2,018.52000

0060 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

937.44000

0065 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

284.000

CF  

8.21000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

5.000

LB  

2.70000

0075 Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

3.000

EACH

351.00000

0080 Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

6.000

EACH

864.00000

0085 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

102.60000

0090 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

132.89000

0095 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.94000

0100 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

91.000

TON 

34.34000
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PCN: 21122-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-105                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0105 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

126.000

SY  

3.52000

0110 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

729.86000

0115 Precast Concrete Unit 0.000

0.000

601-21010  
 

0.000.000

0.00

0.500

CY  

7,560.00000

0120 *Cut Stone Veneer (Ashler) 0.000

0.000

601-40007  
 

0.000.000

0.00

202.000

SF  

60.33000

0125 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

428.000

LB  

0.93160

0130 *6 Inch Plastic Pipe Sanitary 0.000

0.000

603-50006  
 

0.000.000

0.00

19.000

LF  

109.08000

0135 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

31.000

SY  

57.63000

0140 Concrete Sidewalk (6 Inch) 80.000

0.000

608-00006  
 

6,086.4080.000

0.00

408.000

SY  

76.08000

0145 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

13.000

SY  

87.38000

0150 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

24.000

SF  

62.75000

0155 *3/4 Inch Electrical Conduit 167.000

0.000

613-00075  
 

542.75167.000

0.00

167.000

LF  

3.25000
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PCN: 21122-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-105                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0160 *4 Inch Electrical Conduit 2,469.000

0.000

613-00400  
 

46,762.862,469.000

0.00

2,469.000

LF  

18.94000

0165 *1/2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01050  
 

0.000.000

0.00

500.000

LF  

2.71000

0170 *1-1/4 Inch Electrical Conduit (Plastic) 17.000

0.000

613-01125  
 

110.3317.000

0.00

275.000

LF  

6.49000

0175 *Heat Trace Cable 0.000

0.000

613-05200  
 

0.000.000

0.00

20.000

LF  

81.15000

0180 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

2.000

EACH

319.21000

0185 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

46,834.30000

0190 *Luminaire (Special) 38.000

0.000

613-16000  
 

102,304.3638.000

0.00

108.000

EACH

2,692.22000

0195 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

1.000

EACH

1,175.11000

0200 *Control Center Box 0.000

0.000

613-50125  
 

0.000.000

0.00

1.000

EACH

6,651.41000

0205 *4-Plex Receptacle (With Back Box and Cover) 0.000

0.000

613-50130  
 

0.000.000

0.00

3.000

EACH

281.33000

0210 Sign Panel (Special) ST-H Ped Bike Directory 0.000

0.000

614-00037  
 

0.000.000

0.00

3.000

EACH

1,382.40000
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PCN: 21122-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-105                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0215 Sign Panel (Special) ST-J Ped Bike Directory 0.000

0.000

614-00037  
 

0.000.000

0.00

1.000

EACH

1,603.80000

0220 Sign Post (Special) 4" Square - Length B 0.000

0.000

614-00041  
 

0.000.000

0.00

3.000

EACH

669.60000

0225 Sign Post (Special) Bracket Break Safe AS4 4" 
Rectangular

0.000

0.000

614-00041  
 

0.000.000

0.00

3.000

EACH

1,188.00000

0230 *Connect To Existing Waterline 0.000

0.000

619-00007  
 

0.000.000

0.00

1.000

EACH

1,965.60000

0235 *10 Inch Ductile Iron Pipe 7.000

0.000

619-06100  
 

1,761.487.000

0.00

7.000

LF  

251.64000

0240 *16 Inch Ductile Iron Pipe 485.000

0.000

619-06160  
 

144,568.80485.000

0.00

548.000

LF  

298.08000

0245 16 Inch Welded Steel Pipe 577.000

0.000

619-10160  
 

364,537.06577.000

0.00

632.000

LF  

631.78000

0250 *24 Inch Welded Steel Pipe 37.000

0.000

619-10240  
 

4,915.0837.000

0.00

88.000

LF  

132.84000

0255 3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

260.000

LF  

5.40000

0260 2 Inch Plastic Pipe 75.000

0.000

619-50160  
 

810.0075.000

0.00

210.000

LF  

10.80000

0265 3 Inch Plastic Pipe 8.000

0.000

619-50240  
 

95.048.000

0.00

150.000

LF  

11.88000
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PCN: 21122-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-105                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0270 *2 Inch Air and Vacuum Valve 2.000

0.000

619-71516  
 

9,666.002.000

0.00

2.000

EACH

4,833.00000

0271 Added Item (Lump Sum)/ CO-002 Air Valve Mesh Screen 0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

302.32000

0275 *Cast Iron Valve Box 0.000

0.000

619-75000  
 

0.000.000

0.00

3.000

EACH

990.36000

0280 *10 Inch Gate Valve 2.000

0.000

619-75080  
 

5,875.202.000

0.00

2.000

EACH

2,937.60000

0285 *16 Inch Butterfly Valve 4.000

0.000

619-76128  
 

18,385.804.000

0.00

4.000

EACH

4,596.45000

0290 Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

18.000

EACH

12.96000

0295 2 Inch Backflow Preventer 0.000

0.000

623-01716  
 

0.000.000

0.00

1.000

EACH

514.08000

0300 1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

1.000

EACH

152.27000

0305 1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

0.000.000

0.00

1.000

EACH

142.56000

0310 3 Inch Gate Valve 0.000

0.000

623-05024  
 

0.000.000

0.00

1.000

EACH

205.20000

0315 Valve Box 0.000

0.000

623-06900  
 

0.000.000

0.00

3.000

EACH

58.32000
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PCN: 21122-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-105                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0320 8 Station Automatic Controller 0.000

0.000

623-08108  
 

0.000.000

0.00

1.000

EACH

3,119.04000

0325 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

66.667

HOUR

162.00000

0330 *Mobilization (without Autopay) 21122 0.000

1.000

626-00100  
 

2,463,518.191.000

2,463,518.19

1.000

L S 

2,463,518.19000

0335 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

204,105.000

F A 

1.00000

0345 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0350 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0360 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0620 F/A Utility Vault Access Ladder / CO-022 MCR No. 12 0.000

0.000

700-70035  
 

0.000.000

0.00

500.000

F A 

1.00000

CAT 3,188,357.132,463,518.193,995,574.69CURRENT AMT0252 $ $ $
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PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1950 MATERIAL ALLOWANCE 0.000

55.000

70,400.0055.000

70,400.00LF  

1,280.00000

CAT 70,400.0070,400.000.00CURRENT AMT0350 $ $ $

CAT NO0352 STR F-07-AY 

0365 *Removal of Bridge 1.000

0.000

202-00400  
 

709,322.431.000

0.00

1.000

EACH

709,322.43000

0370 Structure Excavation 0.000

83.000

206-00000  
 

3,466.9183.000

3,466.91

907.000

CY  

41.77000

0375 *Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

41.000

CY  

78.83000

0380 *Structure Backfill (Class 1) 838.000

23.000

206-00100  
 

56,085.54861.000

1,498.22

918.000

CY  

65.14000

0385 Structure Backfill (Class 2) 30.000

0.000

206-00200  
 

1,070.4030.000

0.00

40.000

CY  

35.68000

0390 *Shoring (Area 15) 1.000

0.000

206-01795  
 

18,448.411.000

0.00

1.000

L S 

18,448.41000

0395 *Drilled Caisson (48 Inch) 230.000

0.000

503-00048  
 

208,968.80230.000

0.00

230.000

LF  

908.56000

0400 *Drilled Caisson (78 Inch) 210.000

0.000

503-00078  
 

714,153.30210.000

0.00

210.000

LF  

3,400.73000

0405 *Micropile (12 Inch) 279.000

0.000

503-01120  
 

93,409.20279.000

0.00

279.000

LF  

334.80000
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PCN: 21122-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-105                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0410 *Verification Test Pile 1.000

0.000

503-02000  
 

46,440.001.000

0.00

1.000

EACH

46,440.00000

0415 *Structural Steel 515,124.000

0.000

509-00000  
 

110,411.68515,124.000

0.00

527,544.000

LB  

0.21434

0420 Bearing Device (Type I) 6.000

0.000

512-00101  
 

20,712.006.000

0.00

6.000

EACH

3,452.00000

0425 Bearing Device (Type II) 4.000

0.000

512-00102  
 

11,416.484.000

0.00

4.000

EACH

2,854.12000

0430 Bearing Device (Type III) 2.000

0.000

512-00103  
 

14,524.942.000

0.00

2.000

EACH

7,262.47000

0435 Bridge Drain (Special) 1.000

0.000

513-00690  
 

32,055.261.000

0.00

1.000

EACH

32,055.26000

0436 Pipe Railing (42 Inch) / CO-018 / NE Stairs 0.000

0.000

514-00000  
 

0.000.000

0.00

147.000

LF  

410.00000

0437 Ped Railing (54 In) / CO-018 / F-07-BA, N. Vault,  Box 
& Wall T

490.000

0.000

514-00054  
 

191,100.00490.000

0.00

979.000

LF  

390.00000

0438 Ped Railing (94 In) / CO-018 / F-07-BA 270.000

0.000

514-00094  
 

144,450.00270.000

0.00

348.000

LF  

535.00000

0439 Ped Railing (120 Inch) / CO-018 / F-07-BA 90.000

0.000

514-00120  
 

52,650.0090.000

0.00

150.000

LF  

585.00000

0440 Perforated Aluminum Panel 0.000

0.000

514-01100  
 

0.000.000

0.00

4,654.000

SF  

34.66000
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PCN: 21122-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-105                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0445 *Waterproof Coating 110.000

0.000

515-00300  
 

4,752.00110.000

0.00

165.000

SY  

43.20000

0450 *Concrete Sealer 1,336.000

0.000

515-00400  
 

19,478.881,336.000

0.00

2,711.000

SY  

14.58000

0455 Waterstop 135.000

0.000

518-00100  
 

2,181.60135.000

0.00

232.000

LF  

16.16000

0460 Bridge Expansion Device (Special) 32.000

0.000

518-01050  
 

22,051.5232.000

0.00

36.000

LF  

689.11000

0465 *Concrete Class D (Bridge) 1,175.000

0.000

601-03040  
 

1,162,498.001,175.000

0.00

1,175.000

CY  

989.36000

0470 *Cut Stone Veneer 2,699.600

355.500

601-40005  
 

170,718.993,055.100

19,865.34

4,595.000

SF  

55.88000

0475 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

17.000

SY  

16.35000

0480 *Reinforcing Steel 170,335.000

0.000

602-00000  
 

158,684.09170,335.000

0.00

170,335.000

LB  

0.93160

0485 *Reinforcing Steel (Epoxy Coated) 117,725.000

0.000

602-00020  
 

124,141.01117,725.000

0.00

117,725.000

LB  

1.05450

0490 2 Inch Plastic Pipe 577.000

0.000

603-50002  
 

3,115.80577.000

0.00

577.000

LF  

5.40000

0495 4 Inch Plastic Pipe 6,923.000

0.000

603-50004  
 

74,768.406,923.000

0.00

6,923.000

LF  

10.80000
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PCN: 21122-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-105                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0500 Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

3.000

EACH

8,724.89000

0505 *Geocomposite Drain 0.000

0.000

605-83000  
 

0.000.000

0.00

114.000

SY  

20.52000

0510 *3/4 Inch Electrical Conduit 2,315.500

0.000

613-00075  
 

7,525.382,315.500

0.00

2,315.500

LF  

3.25000

0515 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

13.000

LF  

6.49000

0520 *1-1/4 Inch Electrical Conduit 158.000

0.000

613-00125  
 

1,196.06158.000

0.00

165.000

LF  

7.57000

0525 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

9.000

LF  

17.85000

0530 *4 Inch Electrical Conduit 450.000

0.000

613-00400  
 

8,523.00450.000

0.00

450.000

LF  

18.94000

0535 *6 Inch Electrical Conduit 2,308.000

0.000

613-00600  
 

118,885.082,308.000

0.00

2,388.000

LF  

51.51000

0540 Hanger System 1.000

0.000

613-04020  
 

37,270.021.000

0.00

1.000

L S 

37,270.02000

0545 Welded Steel Pipe (8 Inch) (Install Only) 577.000

0.000

619-10081  
 

53,482.13577.000

0.00

613.000

LF  

92.69000

0550 *Pedestrian Stair Structure 0.750

0.000

621-00650  
 

134,120.580.750

0.00

1.000

L S 

178,827.44000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 21122-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-105                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0555 Shade Shelter 1.993

0.000

622-00100  
 

247,610.241.993

0.00

2.000

EACH

124,239.96000

0590 Added Item (Lump Sum)/ CSL Grouting F-07-BA/ JV #9 / 
CO-016

0.000

1.000

900-00014  
 

19,000.001.000

19,000.00

1.000

L S 

19,000.00000

CAT 4,798,688.1343,830.475,527,109.32CURRENT AMT0352 $ $ $

CAT NO0352 Walls/Pedestrian Underpass 

2160 MATERIAL ALLOWANCE 6,964.000

-700.000

14,094.006,264.000

-1,575.00SF  

2.25000

CAT 14,094.00-1,575.000.00CURRENT AMT0352 $ $ $

CAT NO0353 Walls 

0560 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

102.000

SY  

14.58000

0565 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

0.000

CY  

765.98000

CAT 0.000.001,487.16CURRENT AMT0353 $ $ $

CAT NO0354 Elevator Structure 

0569 Pipe Railing (42 Inch) / CO-018 / Elevator Landing 0.000

0.000

514-00000  
 

0.000.000

0.00

233.000

LF  

410.00000

0570 Erect Building 0.681

0.028

622-11160  
 

1,522,916.770.709

60,143.40

1.000

L S 

2,147,978.52000

0575 Added Item (Lump Sum)/ Clay Roof Tile / FCI #7 / CO-017
CR-7

0.000

1.000

900-00014  
 

9,180.001.000

9,180.00

1.000

L S 

9,180.00000

0580 Added Item (Lump Sum)/ Signage and Electrical / FCI #6 
/ CO-017 CR-7

0.000

1.000

900-00014  
 

1,708.951.000

1,708.95

1.000

L S 

1,708.95000
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PCN: 21122-BID    ESTIMATE RUN 05/08/2017

PROJECT: FBR 0821-105                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:15:01

CUMULATIVE
AMOUNT

CAT NO0354 Elevator Structure 

0585 Added Item (Lump Sum)/ Interior Sheathing / FCI #2 / 
CO-017 CR-7

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

15,062.31000

0595 Added Item (Lump Sum)/ FCI #10 Louver Painting / CO-022
MCR No. 7

0.000

1.000

900-00014  
 

833.001.000

833.00

1.000

L S 

833.00000

0600 Added Item (Lump Sum)/ FCI #10 Canopy Columns / CO-022 
MCR No. 8

0.000

1.000

900-00014  
 

11,857.001.000

11,857.00

1.000

L S 

11,857.00000

0605 Added Item (Lump Sum)/ FCI #10 Electrical Gear / CO-022
MCR No. 9

0.000

1.000

900-00014  
 

1,794.001.000

1,794.00

1.000

L S 

1,794.00000

0610 Added Item (Lump Sum)/ FCI #4 Fire Alarm & Knox Box / 
CO-022 MCR No. 10

0.000

0.660

900-00014  
 

8,216.340.660

8,216.34

1.000

L S 

12,449.00000

0615 Added Item (Lump Sum)/ FCI #5 Stone Support Lintels / 
CO-022 MCR No. 11

0.000

1.000

900-00014  
 

7,190.001.000

7,190.00

1.000

L S 

7,190.00000

0625 Added Item (Lump Sum)/ FCI #15 Elevator Emergency Power
/ CO-022 MCR No. 13

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

4,511.00000

0630 Added Item (Lump Sum)/ FCI #12 Brick Corbel Change / 
CO-022 MCR No. 14

0.000

1.000

900-00014  
 

1,761.001.000

1,761.00

1.000

L S 

1,761.00000

CAT 1,565,457.06102,683.692,309,854.78CURRENT AMT0354 $ $ $

$ 9,652,799.712,639,263.66$11,834,025.95$CURRENT AMTPROJECT TOTAL


